



## Appendix 1: Plan Schedule

## Greenways and Trails Project Calendar

List of Activities	4/02	5/02	6/02	7/02	8/02	9/02	10/02	11/02	12/02	1/03	2/03	3/03	4/03	5/03	6/03	7/03	8/03	9/03	10/03	11/03	12/03	1/04	2/04	3/04	
Steering Committee Meetings	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆					
Public Meetings and Prep					◆	◆			◆	◆															
Survey Creation						◆	◆	◆	◆	◆															
Mapping									◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆				
Goals and Objectives											◆	◆	◆	◆	◆										
Update GT Facilities Inventory											◆	◆				◆	◆	◆							
Survey Data Entry											◆	◆													
Survey Report												◆													
Project Prioritization												◆	◆	◆	◆	◆	◆								
Report Production												◆	◆		◆	◆	◆	◆	◆	◆					
Report Finalization																			◆	◆	◆				
Map Finalization																			◆	◆	◆				
Present and approve draft document (GT Steering Committee)																			◆	◆					
Revise document based on comments																				◆	◆				
Seek final approval from GT Steering Committee for Plan																					◆				
Present approved draft document to RPC Technical for approval																						◆			
Present approved draft document to RPC Policy for approval																						◆			
Public comment period																						◆			
Revise document based on comments																						◆			
Present final document to RPC Technical for approval																							◆		
Present final document to RPC Policy for approval																							◆		
Map and Plan printing & distribution																							◆		
Member agencies seek endorsement and/or approval																							◆	◆	
Seek County Board endorsement and/or approval																								◆	