



Project: 08-23-202 - Hudson City Hall ADA Improvements
520 Warren Street
Hudson, New York 12534
Phone: (518) 828-9458

DRAFT

Prime Contract Potential Change Order #005: PCO-05 Additional 533 LF TSI Pipe

Table with 4 columns: TO, FROM, PCO NUMBER/REVISION, CONTRACT, REQUEST RECEIVED FROM, CREATED BY, STATUS, CREATED DATE, REFERENCE, PRIME CONTRACT CHANGE ORDER, FIELD CHANGE, LOCATION, ACCOUNTING METHOD, SCHEDULE IMPACT, PAID IN FULL, EXECUTED, SIGNED CHANGE ORDER RECEIVED DATE, TOTAL AMOUNT.

POTENTIAL CHANGE ORDER TITLE: PCO-05 Additional 533 LF TSI Pipe

CHANGE REASON: Existing Condition

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
Removal of the remaining 533 TSI pipe in the basement.

ATTACHMENTS:
Entire TSI Pipe.pdf

Table with 4 columns: #, Budget Code, Description, Amount. Includes line items for asbestos removal, plumbing work, supervision, project management, admin, insurance, bonds, and subcontractor balances.

Stephen Reilly (Thaler Reilly Wilson)

City of Hudson
520 Warren St
Hudson, New York 12534

VMJR Companies
73 Mohican Street
Glens Falls, New York 12801

SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE