



Project: 08-23-202 - Hudson City Hall ADA Improvements
520 Warren Street
Hudson, New York 12534
Phone: (518) 828-9458

DRAFT

Prime Contract Potential Change Order #006: PCO-06 Abate Elbows & Wrap TSI Pipe

Table with contract details including TO: City of Hudson, FROM: VMJR Companies, PCO NUMBER/REVISION: 006 / 0, CONTRACT: 1 - Hudson City Hall ADA Upgrades, REQUEST RECEIVED FROM: Peter Bujanow (City of Hudson), CREATED BY: Brianna Cook (VMJR Companies), STATUS: Draft, CREATED DATE: 3/23/2023, REFERENCE: PRIME CONTRACT CHANGE ORDER: None, FIELD CHANGE: No, LOCATION: ACCOUNTING METHOD: Amount Based, SCHEDULE IMPACT: 5 days, PAID IN FULL: No, EXECUTED: No, SIGNED CHANGE ORDER RECEIVED DATE: TOTAL AMOUNT: \$36,263.92

POTENTIAL CHANGE ORDER TITLE: PCO-06 Abate Elbows & Wrap TSI Pipe

CHANGE REASON: Existing Condition

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
Removal of elbows and wrapping of remaining lf of TSI pipe.

ATTACHMENTS:
Fittings and Wrap.pdf

Table with 4 columns: #, Budget Code, Description, Amount. Rows include Asbestos Removal, Superintendent, Project Manager, Administrative Time, General Liability, Performance Bonds, and OH&P percentages, ending with a Grand Total of \$36,263.92.

Stephen Reilly (Thaler Reilly Wilson)

City of Hudson
520 Warren St
Hudson, New York 12534

VMJR Companies
73 Mohican Street
Glens Falls, New York 12801

SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE