
Special Service District #1 Meeting 
April 3, 2018 
 
The meeting was called to order by Chairman John Byars at 7:00 p.m. Dennis Larson and Ken May are 
present.  Also present were Kary Monroe, and Cher Parsons from Jones & DeMille Engineering, and Bob 
Watts from the Sevier County Road Department. Daryl Friant from UDOT and Mayor Quarnberg, Aurora 
City, were also present. 
 
Minutes:  
Ken made a motion to approve the previous month’s meetings minutes as read and approved by all 
members of the board. Dennis seconded, all were in favor.  
 
Financials 
Financials for last month’s meeting were reviewed.  Dennis moved to approve financials as presented, 
Ken seconded, all were in favor. 
 
Invoices 
Ken gave Dennis two invoices for processing.  One is for the security bond and the other is for payment 
on the two loans that are due.  
 
Bob presented an invoice for weed spray and one for the bridge scouring.  
 
Kary presented invoices for Sigurd Main Street Construction, Salt Shed Building and the mag-chloride 
building as a change order, Chip Seal Contract and Bonds, Lost Creek Intersection, and Minutes.  Kary also 
presented a contractors pay estimate for the Salt Shed along with change orders 3-1, 4-1, 5-1.  Dennis 
made a motion to approve the invoices, Ken seconded, all were in favor. 
 
Aurora City, Lost Creek Intersection 
Kary showed drawings to the Board, the Mayor and Daryl.  Kary will give Daryl maps of the design, but he 
needs Daryl to tell J&DE what to do on a couple of issues.  They found a piece of land in no-man’s land 
that the county is looking at to get a quite title.  Sorensen’s own the rest of the land that needs to be 
acquired.  There is basically 1.5 acres that needs to be acquired.  Kary thinks if they meet with the 
Sorensen’s they can make a trade with fences, etc.  With this option they get the 66-foot right-of-way to 
the county line.  The other right-of-way they need to acquire is Derick Andreason’s.  He has some irrigation 
issues they will need to work through.  They will try to get the quite title action before they approach him.  
J&DE will continue to get the plans and design ready to go ahead with the project.  Once they get the 
quite title land, they will prepare a quit claim deed from the city to the county.  Daryl has $50,000 
approved for the project right now.  Daryl stated that UDOT wants to make this project happen.  If UDOT’s 
portion will be more Daryl needs to know so he can go back to UDOT.  He would like to have the figures 
as soon as possible.   The quite title deed will have to be advertised in the public notice section of the 
paper.  They are waiting on the County Attorney to see how long it will have to be advertised.  Kary doesn’t 
think the project will bid until the fall and the work will be done next spring.  It depends on how long the 
right-of-way’s take. 
 
Dave Quarnberg exited the meeting. 
 
 
 



SR89 Willow Creek 
The Sevier County agreement is all done.  The bid opening took place about two weeks ago.  The bids 
were about $12,000 over the estimate.  Hales was the low bidder on the project.   It will be another month 
or so until the contracts are in place.  Kary asked Daryl when UDOT will bill the county for their part of the 
project.  Ken stated it is usually at the end of the project.   $6,179,000 was the bid.  The turn lanes were 
$1,200,000.  It is broken out to UDOT and the county portions.  They are still waiting on the County 
Attorney to get the agreement to move the road 200 feet to the west on the north side of the county 
road.  Bob and his crew will do this work. 
 
Daryl told the Board UDOT has some trails money.  It is alternative transportation money.  It is for new 
construction of bike paths.  If there is a design they can get it approved for construction.  There has been 
talk about a bike path between Redmond and Salina. 
 
SSD Chip Seal 2018 
Contracts are in place.  The preconstruction meeting will probably be in May.  The county has some chips 
up by Gooseberry that can be used for the project. 
 
Salt Shed 
It should be finished this month and they should be able to do a walk through.  The drainage bowl is 
completed.  The asphalt work needs to be done.  It should be done within the next two weeks. 
 
Bridge Work 
Sevier Valley Canal Bridge is done.  Some others are up where it’s still snowed in. 
 
Richfield Auction Road 
The descriptions are done and Cynthia has them to the railroad. 
 
1300 South 
They haven’t got with the City yet.  Ken, Kary and Bob will schedule a meeting this month.  
 
Sigurd Main Street Road Overlay 
The preconstruction meeting will be this Friday. 
 
Mine Road Culvert Failure 
Lyndon prepared three estimates for the Boards review.  The inlet on the center part is caved in so bad 
that they will need to be pulled out and have new ones put in.  The mine has close down times around 
May 30th, August 30th and November 30th.  May 30th is a 10-day shut down.  This would be the best time.  
Kary stated it is a small enough project that they can go to the contractors and get a price.  They could do 
one culvert a day so it should only take 3 days.  Flowable fill would have less of a chance of settlement as 
it does help seal the outside of the pipes.  If they go with the HDPE it could be there forever.  Kary thinks 
they could do one half at a time and put them in with bands and pour concrete around the joint.  John 
will see when he can get this pipe here.  It is in Skyline mine’s yard. Kary stated that JD&E needs to get 
going right now to hit the May 30th window.  He will have the contractors bid it with flowable fill and 
backfill to see which is cheaper.  Kary showed the Board the hydraulics for the different pipes.  Kary 
doesn’t know the culverts so the mine would have to say what they can handle.  John thinks they need to 
discuss if 18 inch will work as they have it at the mine.  Ken says if the get Carlyle, A&D Jensen and 
Rasmussen’s to bid the project they should have it covered.  Kary stated it would be good to have it ready 
for next month’s meeting. 



 
Kary stated that Bob and he looked at two other roads The Central to Annabella is one (Sevier River Road).  
The base seems solid, but they would have to core it to make sure.  This could be done with a bike path.  
The other one is from Central to Monroe through Washburnville.  It was paved in the early 90’s.  The 
estimate is approximately $660,000.  These could be done in 2019 along with 1300 South.  2020 could be 
the Dairy Lane by Duffin’s Road. 
 
There is a County five-year plan, but they haven’t looked at it for a while.  Ken stated he would like to have 
the plan updated for next month’s meeting.  The 1300 South road could be designed with a bike path.  
The Annabella Road to 4th South could be done also.  Ken will put the projects on the agenda for next 
month so they can shuffle and prioritize them. 
 
John made a motion to close the meeting at 8.23 p.m., Ken seconded, all were in favor. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 


