

**CITY OF GRANITE FALLS  
Granite Falls, Washington**

**RESOLUTION 2019-17**

**A RESOLUTION OF THE CITY OF GRANITE FALLS, WASHINGTON, RELATING TO THE CONSTRUCTION OF THE CIVIC CENTER / CITY HALL; AND APPROVING A FOURTH SET OF CHANGE ORDERS TO THE ORIGINAL CONTRACT WITH SAYBR CONTRACTORS, INC. AS INCLUDED IN EXHIBIT "A."**

**WHEREAS**, the City has entered into a Contract with Saybr Contractors Inc.; and

**WHEREAS**, the change orders outlined in Exhibit "A" which are revisions to the original Contract are integral to the completion of the Contract; and

**WHEREAS**, the change orders result from unforeseen or changed conditions and design errors or omissions; and

**WHEREAS**, the change orders outlined in Exhibit "A" are consistent with the original bid specifications; and

**WHEREAS**, the modifications consist of the same work in the same location as the original Contract, the Civic Center / City Hall will be substantially the same as the original project scope; and

**WHEREAS**, the change orders will not alter the nature of the Contract; and

**WHEREAS**, the City approved Resolution 2019-03, a resolution relating to the approval of PREVIOUS change orders to the original contract with Saybr Contractors, Inc. for the construction of the Civic Center / City Hall and granted the City Manager limited authority as to future change orders; and

**WHEREAS**, the City approved Resolution 2019-07, a resolution relating to the approval of PREVIOUS change orders to the original contract with Saybr Contractors, Inc. for the construction of the Civic Center / City Hall; and

**WHEREAS**, the City approved Resolution 2019-11, a resolution relating to the approval of PREVIOUS change orders to the original contract with Saybr Contractors, Inc. for the construction of the Civic Center / City Hall; and

**WHEREAS**, the Change Orders in Exhibit A complete all necessary change orders required to complete the Civic Center/City Hall Construction Contract with Saybr Contractors, Inc.;

**NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GRANITE FALLS, WASHINGTON AS FOLLOWS:**

- 1) The City Council approves the Change Orders identified on Exhibit A and authorizes,


affirms and ratifies the City Manager's approval and signature of said Change Orders.

**PASSED** by the City Council and **APPROVED** by the Mayor this 18<sup>th</sup> day of December, 2019.


CITY OF GRANITE FALLS

By   
Matthew Hartman, Mayor

ATTEST:

By   
Darla Reese, City Clerk

APPROVED AS TO FORM:

By   
Thom Graafstra, City Attorney

### Exhibit A

| Granite Falls Civic Center<br>Exhibit "A"  |     |   |                      |                    |                      |
|--|-----|---|----------------------|--------------------|----------------------|
| # (Arch)   | COP | Description   | Amount Submitted     | Tax                | Total with Tax       |
|  |     | Credit for handrail fabrication                       | \$ (500.00)          | \$ -               | \$ (500.00)          |
|  |     | Adjust for costs below prior Change Orders (Data Rck) | \$ (2,248.94)        | \$ (197.65)        | \$ (2,446.59)        |
|  |     | <b>Totals</b>   | <b>\$ (2,748.94)</b> | <b>\$ (197.65)</b> | <b>\$ (500.00)</b>   |
| <b>Total Change Orders (Resolutions: 2019-03, 2019-07, 2019-11, and 2019-17)</b> |     |   | <b>\$ 171,155.36</b> | <b>\$17,366.01</b> | <b>\$ 188,521.37</b> |

Substantial Completion date August 19, 2019