



AGENCY

Agency <u>Pacific</u>		Supplement Number <u>1</u>
Federal Aid Project Number <u>STPUL-1017(008)</u>	Agreement Number <u>LA-7567</u>	CFDA No. 20.205 (Catalog of Federal Domestic Assistance)

The Local Agency requests to supplement the agreement entered into and executed on September 7, 2011

All provisions in the basic agreement remain in effect except as modified by this supplement.

The changes to the agreement are as follows:

Project Description

Name Milwaukee Boulevard Improvements Length 0.80 Miles

Termini Ellingson Road to 5th Avenue SW

Description of Work No Change

The Milwaukee Boulevard corridor road surface is in disrepair and does not have contiguous sidewalks from Ellingson Road to 5th Avenue South. Phase I of the project will construct 1,200 feet of sidewalks between 3rd Avenue SW and 5th Avenue SW. Phase II project will: overlay 2,600 LF of existing pavement from Ellingson Road to 3rd Avenue SE; construct 325 LF of new sidewalk along a missing 'gap' on the east side of the Milwaukee Blvd from 3rd Avenue SE to 4th Avenue SE; reconstruct approximately 800 LF of failed segments of curb, gutter and sidewalk on Milwaukee Blvd from Ellingson Road to 3rd Avenue SE; replace or reconstruct 15 access ramps to meet current requirements; and replace or reconstruct approximately 33 driveway approaches to meet current standards for accessibility.

Reason for Supplement

Revised Project scope and limits

RECEIVED
CITY OF PACIFIC
JAN 14 2013
COMMUNITY DEVELOPMENT
PUBLIC WORKS DEPARTMENT

Does this change require additional Right of Way or Easements? Yes No

Type of Work	Estimate of Funding				
	(1) Previous Agreement/Suppl.	(2) Supplement	(3) Estimated Total Project Funds	(4) Estimated Agency Funds	(5) Estimated Federal Funds
PE					
<u>86.5</u> % a. Agency		3,200.00	3,200.00	432.00	2,768.00
b. Other Consultant		63,400.00	63,400.00	8,559.00	54,841.00
c. Other					
Federal Aid Participation Ratio for PE d. State		1,000.00	1,000.00	135.00	865.00
e. Total PE Cost Estimate (a+b+c+d)		67,600.00	67,600.00	9,126.00	58,474.00
Right of Way					
<u> </u> % f. Agency					
g. Other					
Federal Aid Participation Ratio for RW h. Other					
i. State					
J. Total R/W Cost Estimate (f+g+h+i)					
Construction					
k. Contract	112,276.00	-112,276.00	0.00		
l. Other Eligible Non Fed Aid	42,318.00	-42,318.00	0.00		
<u>86.5</u> % m. Other Non Eligible	34,800.00	-34,800.00	0.00		
n. Other					
Federal Aid Participation Ratio for CN o. Agency	30,000.00	-30,000.00	0.00		
p. State	5,000.00	-5,000.00	0.00		
q. Total CN Cost Estimate (k+l+m+n+o+p)	224,394.00	-224,394.00			
r. Total Project Cost Estimate (e+l+q)	224,394.00	-156,794.00	67,600.00	9,126.00	58,474.00

The Local Agency further stipulates that pursuant to said Title 23, regulations and policies and procedures, and as a condition to payment of the Federal funds obligated, it accepts and will comply with the applicable provisions.

Agency Official

By John Jones
Title Mayor Pro Tem

Washington State Department of Transportation

By Stephanie Jay
Director of Highways and Local Programs
Date Executed DEC 21 2012

Agency Pacific	Project Title Milwaukee Boulevard	Date 12/11/2012
-------------------	--------------------------------------	--------------------

Right of Way		
<input type="checkbox"/> No Right of Way Required * All construction required by the contract can be accomplished within the existing right of way.	<input checked="" type="checkbox"/> Right of Way Required <input checked="" type="checkbox"/> No Relocation	<input type="checkbox"/> Relocation Required

Description of Utility Relocation or Adjustments and Existing Major Structures Involved in the Project

FAA Involvement
 Is any airport located within 3.2 kilometers (2 miles) of the proposed project? Yes No

Remarks

This project has been reviewed by the legislative body of the administration agency or agencies, or it's designee, and is not inconsistent with the agency's comprehensive plan for community development.

Agency City of Pacific
 Date 12/12/2012
 By John Jones Mayor Pro Tem
 Mayor/Chairperson