



Public Notice


June 24, 2022

As part of the ongoing dedication to provide top quality, cost effective, and environmentally safe water and wastewater services to our customers, YCUA continues to make improvements to both existing water and wastewater utilities within the M-17 and US-12 corridors in the City of Ypsilanti. The improvements are being constructed for YCUA by DiPonio Contracting, Inc., of Shelby Township, Michigan. OHM Advisors, Inc. of Livonia, Michigan is administering the construction contract and providing full-time, on-site observation of the work by DiPonio on behalf of YCUA.

The attached map shows the phasing of the work. Utility improvements started earlier this year in the vicinity of South Hamilton Street, South Huron Street, and Interstate 94 and proceeded northerly along South Huron Street to just south of Michigan Avenue (phases 1A and 1B). The section of South Huron Street from Interstate 94 to Michigan Avenue will soon transition from YCUA to the Michigan Department of Transportation (MDOT), who will resurface/repair those portions of the pavement not impacted by the YCUA utility improvements. YCUA's work is ongoing in the westerly portion of phase 1B along South Hamilton Street from Michigan Avenue to Harriet Street. Utility work along South Hamilton Street is anticipated to be complete by July 4, 2022 with the pavement and surrounding disturbed surface areas restored by the end of July. Similar to South Huron Street, the affected section of South Hamilton Street will then be turned over to MDOT for their pavement improvements to start and the YCUA utility improvements will move into phase 2 along North Huron Street from Michigan Avenue north towards West Cross Street.

Access to homes and businesses within the project limits will be maintained at all times during the project. Although every effort will be made to minimize disruptions caused by the water and wastewater system improvements, the construction work will invariably result in some inconveniences.

If you have any questions regarding this project please call YCUA at (734) 484-4600 and ask for Scott Westover, Engineering Manager, at extension 220 or via electronic mail at swestover@ycua.org.



PHASE 2
September 2022
to May 2023

PHASE 3
May 2023 to
September 2023

PHASE 1B
May 2022 to
August 2022

PHASE 1A
March 2022 to
June 2022