Two-Way Street Conversion Postponement

On September 6, 2016, Alpena City Council authorized the conversion of all one-way streets to two-ways between Chisholm Street and the River. Since that time, City staff has been working to coordinate the various contractors, MDOT, and City crews responsible for the work. The intent was to complete the project 7-10 days prior to the Huron Discovery Tour, which will be held October 7-9. With less than two weeks to that deadline, it is no longer possible to assure completion within the time remaining. The later we move into October, weather becomes less predictable, making completion of the work increasingly problematic. Consequently, implementation of the two-way street conversion is being postponed until 2017.

Any questions may be directed to Greg Sundin, City Manager, at 989-354-1711 or gregs@alpena.mi.us.