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 Town of Greenville, Outagamie County, WI 
NOTICE OF THE TOWN BOARD MEETING 

 
DATE:   Monday, January 28, 2019  
TIME:  Immediately Following Planning Commission 
LOCATION:  Greenville Town Hall, W6860 Parkview Drive, Greenville, WI 54942 
 
OPENING: 

1. Call to Order/Roll Call 
 

2. Pledge of Allegiance 
 

PRESENTATIONS & PUBLIC FORUM: 
3. Public Hearings:  NONE 

 
4. Presentations:  NONE 

 
5. Public Comment Forum: 

Members of the public are welcome to address the Town Board. Individuals wishing to speak on an item (whether on the agenda or not) must sign in 
prior to the start of the meeting and may speak during the Public Comment Forum segment of the meeting. This segment is placed early in the agenda 
so the public may make their comments prior to any discussion or action by the Town Board. Individual comments are limited to no more than three 
minutes each. The Public Input section is limited to a total of 15 minutes. The Town Board may suspend this rule if deemed necessary. Once the public 
input segment ends there will be no additional discussion from the audience.  

 
Note regarding non-agenda Town related matters: Pursuant to WI Statutes 19.83(2) and 19.84(2), the public may present matters; however, they 
cannot be discussed or acted upon until specific notice of the subject matter of the proposed action can be given. 

 
TOWN BOARD BUSINESS AGENDA: 
Notice is hereby given that the Greenville Town Board may take action on any item listed within this agenda. 
 

6. Plan Commission Recommendations and Development Projects for Discussion & Possible 
Action: 

a. Consider/Discuss/Act on Resolution #08-19 CSM on Mayflower Drive, parcels 110004300 & 
110004301. 

b. Consider/Discuss/Act on Resolution #04-19 Rezoning parcel 110045400 from Planned 
Commercial District to Business Park District. 

 
7. Unfinished Business for Discussion & Possible Action:  NONE 

 

http://www.townofgreenville.com/
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8. New Business for Discussion & Possible Action: 
a. Sports Complex – Phasing and Estimate of Probable Costs.  
b. Employee Handbook Update – Holiday Policy Section 4.11. 
c. Temporary Sign Code Enforcement. 
d. Town Newsletter & Other Communication Tools. 

 
CLOSED SESSION: 

 
9. Motion to go into closed session: 

 
a. Pursuant to Wis. Stat. sec. 19.85(1)(g) for purposes of conferring with legal counsel for the 

governmental body who is rendering oral or written advice concerning strategy to be adopted 
by the body with respect to litigation in which it is or is likely to become involved, more 
specifically Wascher Property Assessment. 

 
10. Reconvene to Open Session:  Possible Town Board Action on Items Discussed in Closed 

Session. 
 

 
CLOSING: 
 

11. Announcements & Future Meeting Dates 
 

12. Adjournment 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Wendy Helgeson, Town Clerk 
Dated/Posted:  January 24, 2019 

http://www.townofgreenville.com/
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MEETING: Planning Commission / Town Board AGENDA ITEM #: 
DATE: January 28, 2019   ACTION TYPE:  

7a PC / 6a TB 
Approval/Denial 

“Town of Greenville” 

AGENDA MEMORANDUM 

To: Honorable Chairperson and Board Supervisors 
From:  Michael J. D. Brown, Community & Economic Development Director 
Date: January 16, 2019 
RE: Case 2019_CSM_Mayflower Dr. 

ACTION TYPE:  This item is for possible Town Board Approval/Denial on the Certified Survey Map.   

BACKGROUND & SUMMARY:  The land owner is shifting the West and South property lines of parcel 
110004301, N2241 Mayflower Dr. in order to become compliant with zoning code setbacks. He owns 
both properties on the CSM. The land dedication of ROW on Mayflower Dr. requires Town Board 
approval. 

SURROUNDING ZONING AND LAND USES: 

Existing Zoning Existing Land Use 
North Agriculture Agriculture 
South Agriculture Residential 
East Agriculture Agriculture 
West Agriculture Forested Wetland 

STAFF RECOMMENDATION:  Staff recommends approval. 

If the Town Board is in agreement, the following motion can be made: 

“Motion to approve Resolution 08-19” 

### 

Attachments: 
1. Aerial Map
2. Resolution 08-19



This map provides data containing geographic information about
the Town of Greenville. The data was obtained from multiple
sources and agencies. The Town of Greenville provides this
information with the understanding that it is not guaranteed to be
current, correct or complete and assumes no responsibility for the
accuracy of this map or its use or misuse. The map is intended for
use as a general reference only.
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Resolution #08-19 
 

RESOLUTION OF THE TOWN BOARD OF THE TOWN OF GREENVILLE 
APPROVING A CERTIFIED SURVEY MAP LOCATED AT N2241 MAYFLOWER DR., 

PARCELS 110004301 AND 110004300 
 
WHEREAS, a CSM request has been applied for a land division located at N2241 Mayflower Dr., 
Parcels 110004301 & 110004300 as shown on Exhibit A; and 
 
WHEREAS, the approval shall be conditioned on the following: 

1. The CSM shall be in compliance with all town ordinances prior to town signature. 
 
WHEREAS, the certified survey map shall expire and become null and void within 6 months of final 
approval if not recorded;  
 
NOW, THEREFORE, BE IT RESOLVED that the Town Board of the Town of Greenville hereby 
approves the CSM as shown on Exhibit A. 
 
This resolution was adopted by the Town of Greenville Town Board on the 28th day of January 2019:  
 
 
 
      TOWN BOARD OF THE  

TOWN OF GREENVILLE, WISCONSIN 
 
 
By: _____________________________ 
 Jack Anderson, Town Chariman   

ATTEST: 
 
___________________________________ 
Wendy Helgeson, Clerk 

 
Motion to Approve Resolution No. #08-19 made by:  
 
Votes: 
Title Name Aye Nay Other 
Supervisor  Culbertson    
Supervisor  Peters    
Supervisor  Strobel    
Supervisor  Woods    
Chairperson Anderson    
 
 
Posted:   



EX
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MEETING: AGENDA ITEM #: 
DATE: 

Planning Commission / Town Board 
January 28, 2019 ACTION TYPE:  

 7c PC / 6b TB 
Approval/Denial 

“Town of Greenville” 

AGENDA MEMORANDUM 

 

To: Honorable Chairperson and Commission and Board Members 
From:  Michael J. D. Brown, Community & Economic Development Director 
Date: January 21, 2019 
RE: Rezoning Parcel 110045400 from Planned Commercial to Business Park 
 

ACTION TYPE:  This item is for possible Planning Commission Approval/Denial.  

BACKGROUND & SUMMARY:  Timothy Van Wyk, property owner, and James Fletcher, applicant, have 
submitted an application to rezone Parcel 110045400 from Planned Commercial to Business Park in 
order to develop an industrial facility that will house a current local business looking to expand and stay 
in Greenville.  The facility will be the businesses corporate headquarters while providing for office, 
manufacturing, laboratory testing and installation/service of its products.  The property is approximately 
11.34 acres is zoned Planned Commercial and is currently being used for agricultural purposes.   

Also attached is a conceptual site plan and building elevations that shows how the property would 
develop.  If the rezoning is approved the applicant would develop full site, landscape and engineering 
plans for Planning Commission review and approval.  While a full site plan review was not completed as 
it is only a concept, staff did provide general feedback to the applicant to assist with preparing a 
complete site plan submittal. 

SURROUNDING ZONING AND LAND USES: 

Existing Zoning Existing Land Use 
North Residential Single Family Residential 
South Commercial Ag/Open 
East Business Park Ag/Open 
West Residential Residential Apartments 

ITEMS FOR DISCUSSION: 

1. Consistency with the Comprehensive Plan:  The proposed rezoning is consistent with the
Comprehensive Plan.  The property falls within Neighborhood B and mixed use is encouraged
and permitted.

STAFF RECOMMENDATION:  Staff recommends the Commission approve the rezoning from Planned 
Commercial to Business Park. 

If the Commission is in agreement, the following motion may be made: 
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“Motion to recommend approval of Resolution 04-19 to the Town Board.” 

### 

Attachments: 
1. Aerial
2. Concept Plan & Elevations
3. Resolution 04-19
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Resolution #04-19 

RESOLUTION OF THE TOWN BOARD OF THE TOWN OF GREENVILLE 
APPROVING A REZONING FROM PLANNED COMMERCIAL TO BUSINESS PARK 

LOCATED AT PARCEL 110045400 

WHEREAS, a rezoning request has been applied for to rezone Parcel 110045400 as shown on 
Exhibit A from Planned Commercial to Business Park; and 

WHEREAS, the Planning Commission has found the request to be consistent with the Town of 
Greenville’s Comprehensive Plan and recommended approval to the Town Board; and 

NOW, THEREFORE, BE IT RESOLVED that the Town Board of the Town of Greenville 
hereby finds that the request is consistent with the Town of Greenville’s Comprehensive Plan and 
therefore approves the rezoning request. 

This resolution was adopted by the Town of Greenville Town Board on the 28th day of 
January, 2019:  

TOWN BOARD OF THE  
TOWN OF GREENVILLE, WISCONSIN 

By: _____________________________ 
Jack Anderson, Town Chair  

ATTEST: 

___________________________________ 
Wendy Helgeson, Clerk 

Motion to Approve Resolution No. #04-19 made by: 

Votes: 
Title Name Aye Nay Other 
Supervisor Culbertson 
Supervisor Peters 
Supervisor Strobel 
Supervisor Woods 
Chairperson Anderson 

Posted: 
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MEETING: Town Board AGENDA ITEM #:  __________ 

DATE: January 28, 2019 ACTION TYPE:  Approval/Denial 

“Town of Greenville” 

AGENDA MEMORANDUM 

To: Honorable Town Chairperson and Town Supervisors 
From:  Tony Nowak, Director of Parks, Recreation and Forestry 
Date: January 24, 2019 
RE: Sports Complex Master – Final Concept 

ACTION TYPE:  This item is for Town Board discussion only. 

BACKGROUND & SUMMARY: After approval of the final concept for the Sports Complex Master Plan, 

Rettler presented phasing options and construction estimates to staff. Rettler took comments from staff 

and are preparing an updated phasing plan along with construction estimates as they relate to the 

phasing. We will have this information to present to the Town Board at the meeting. 

Staff has also met with Fox Cities United Soccer Club regarding the construction of their indoor practice 

facility. They are seeking guidance from the Town in regards to timeline and responsibilities for 

development of phase one and the infrastructure needed to accommodate the indoor practice facility. 

Staff is looking to have a discussion with the Town Board regarding these items to provide direction for 

staff preparing a plan for development of the park. 

STAFF RECOMMENDATION:  Staff is seeking direction from the Town Board regarding moving forward 
with the development of the Sports Complex. 

POLICY/PLAN REFERENCE(S):  N/A 

FISCAL IMPACT: N/A 

### 

Attachments: 

TB - 8a





PRELIMINARY COST ESTIMATE

GREENVILLE SPORTS COMPLEX

Greenville, Wisconsin

Greenville Sports Complex Master Plan

Rettler Project No.:  18.054

Item Estimated Unit Rounded Category

No. Item Description Units Quantity Price Extension Sub Total

$2,854,700.00

1. Mobilization L.S. 1 $800,000.00 $800,000.00

2. Clearing and Grubbing L.S. 1 $25,000.00 $25,000.00

3. Demolition L.S. 1 $25,000.00 $25,000.00

4. Mill and Recycle Existing Hard Surface S.Y. 11,925 $1.95 $23,254.61

5. Common Excavation, 12" Depth C.Y. 122,369 $8.00 $978,952.00

6. Excavation below Subgrade with 12" Breaker Run C.Y. 10,000 $25.00 $250,000.00

7. Stripping Topsoil, 6" Depth C.Y. 59,010 $3.00 $177,030.56

8. Place Screened Topsoil, 6" Depth S.Y. 85,556 $4.50 $385,000.00

9. Seed/Fertilize/Mulch Common Green Space S.F. 770,000 $0.20 $154,000.00

10. Erosion Control L.S. 1 $35,000.00 $35,000.00

11. Tracking Pad EACH 1 $1,500.00 $1,500.00

$1,630,000.00

12. Stormwater Management Allowance (Subsurface detention) L.S. 1 $150,000.00 $150,000.00

13. Storm Sewer L.F. 11,000 $45.00 $495,000.00

14. Storm Basin EACH 60 $3,500.00 $210,000.00

15. ADS Basin EACH 70 $1,500.00 $105,000.00

16. Storm Endwall EACH 12 $1,750.00 $21,000.00

17. Electrical Underground Service L.S. 1 $75,000.00 $75,000.00

18. Site Electrical L.S. 1 $250,000.00 $250,000.00

19. Sanitary Service L.F. 2,700 $55.00 $148,500.00

20. Water Service L.F. 2,700 $65.00 $175,500.00

HARD SURFACE - PUBLIC ROADWAY $193,200.00

21. 3.5" Hot Mixed Asphalt S.Y. 3,095 $25.00 $77,383.33

22. Dense Graded Base, 12" depth S.Y. 3,405 $18.00 $61,287.60

23. Striping L.S. 1 $2,500.00 $2,500.00

24. 24" Curb and Gutter L.F. 2,000 $26.00 $52,000.00

HARD SURFACE - MAINTENANCE LOT $76,400.00

25. 3.5" Hot Mixed Asphalt S.Y. 1,059 $25.00 $26,466.67

26. Dense Graded Base, 12" depth S.Y. 1,165 $18.00 $20,961.60

27. Striping L.S. 1 $2,500.00 $2,500.00

28. 24" Curb and Gutter L.F. 500 $26.00 $13,000.00

29. Parking Lot Lighting EACH 3 $4,500.00 $13,500.00

HARD SURFACE - SOUTH LOT $474,300.00

30. 3.5" Hot Mixed Asphalt S.Y. 8,542 $25.00 $213,544.44

31. Dense Graded Base, 12" depth S.Y. 9,396 $18.00 $169,127.20

32. Striping L.S. 1 $5,000.00 $5,000.00

33. 24" Curb and Gutter L.F. 1,600 $26.00 $41,600.00

January 25, 2019

EARTHWORK/DEMOLITION (75 ACRES) 

UTILITIES
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PRELIMINARY COST ESTIMATE

GREENVILLE SPORTS COMPLEX

Greenville, Wisconsin

Greenville Sports Complex Master Plan

Rettler Project No.:  18.054

Item Estimated Unit Rounded Category

No. Item Description Units Quantity Price Extension Sub Total

January 25, 2019

34. Parking Lot Lighting EACH 10 $4,500.00 $45,000.00

HARD SURFACE - SWIMMING AREA LOT $209,700.00

35. 3.5" Hot Mixed Asphalt S.Y. 3,427 $25.00 $85,680.56

36. Dense Graded Base, 12" depth S.Y. 3,770 $18.00 $67,859.00

37. Striping L.S. 1 $2,500.00 $2,500.00

38. 24" Curb and Gutter L.F. 1,200 $26.00 $31,200.00

39. Parking Lot Lighting EACH 5 $4,500.00 $22,500.00

HARD SURFACE - CENTRAL LOT $784,500.00

40. 3.5" Hot Mixed Asphalt S.Y. 14,460 $25.00 $361,502.78

41. Dense Graded Base, 12" depth S.Y. 15,906 $18.00 $286,310.20

42. Striping L.S. 1 $7,500.00 $7,500.00

43. 24" Curb and Gutter L.F. 2,200 $26.00 $57,200.00

44. Parking Lot Lighting EACH 16 $4,500.00 $72,000.00

HARD SURFACE - NORTH LOT $918,600.00

45. 3.5" Hot Mixed Asphalt S.Y. 17,112 $25.00 $427,808.33

46. Dense Graded Base, 12" depth S.Y. 18,824 $18.00 $338,824.20

47. Striping L.S. 1 $10,000.00 $10,000.00

48. 24" Curb and Gutter L.F. 2,000 $26.00 $52,000.00

49. Parking Lot Lighting EACH 20 $4,500.00 $90,000.00

WALKWAYS - INTERIOR PATHWAYS $307,500.00

50. 3.5" Hot Mixed Asphalt S.Y. 6,864 $25.00 $171,605.56

51. Dense Graded Base, 12" depth S.Y. 7,551 $18.00 $135,911.60

WALKWAYS - SWIMMING AREA PLAZA $126,000.00

52. 5" Reinforced Concrete S.F. 13,842 $8.00 $110,736.00

53. Dense Graded Base, 6" depth S.Y. 1,692 $9.00 $15,226.20

WALKWAYS - STADIUM PLAZAS $184,700.00

54. 5" Reinforced Concrete S.F. 20,299 $8.00 $162,392.00

55. Dense Graded Base, 6" depth S.Y. 2,481 $9.00 $22,328.90

WALKWAYS - BLEACHER PAD $92,800.00

56. 5" Reinforced Concrete S.F. 10,200 $8.00 $81,600.00

57. Dense Graded Base, 6" depth S.Y. 1,247 $9.00 $11,220.00

WALKWAYS - BASEBALL PLAZA $54,200.00

58. 3.5" Hot Mixed Asphalt S.Y. 1,210 $25.00 $30,244.44

59. Dense Graded Base, 12" depth S.Y. 1,331 $18.00 $23,953.60

WALKWAYS - INDOOR PRACTICE FACILITY $40,300.00

60. 5" Reinforced Concrete S.F. 4,434 $8.00 $35,472.00

61. Dense Graded Base, 6" depth S.Y. 542 $9.00 $4,877.40

WALKWAYS - MAINTENANCE BUILDING $17,300.00
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PRELIMINARY COST ESTIMATE

GREENVILLE SPORTS COMPLEX

Greenville, Wisconsin

Greenville Sports Complex Master Plan

Rettler Project No.:  18.054

Item Estimated Unit Rounded Category

No. Item Description Units Quantity Price Extension Sub Total

January 25, 2019

62. 5" Reinforced Concrete S.F. 1,901 $8.00 $15,208.00

63. Dense Graded Base, 6" depth S.Y. 232 $9.00 $2,091.10

WALKWAYS - EXTERIOR TRAILS $235,200.00

64. Crushed Limestone, 4" depth S.Y. 10,888 $15.00 $163,326.67

65. Dense Graded Base, 4" depth S.Y. 11,977 $6.00 $71,863.73

$360,300.00

66. Athletic Field Seeding S.F. 112,000 $0.25 $28,000.00

67. Amended Topsoil, 6" depth S.Y. 12,444 $10.50 $130,666.67

68. 4" Underdrain L.F. 2,500 $14.00 $35,000.00

69. Irrigation FIELD 1 $30,000.00 $30,000.00

70. Soccer Goal Set L.S. 1 $4,500.00 $4,500.00

71. Entry Arch Way w/ Masonry Columns & Ticket Booth L.S. 1 $120,000.00 $60,000.00

72. 6' Line Fencing, Vinyl Coated Color L.F. 1,540 $40.00 $61,600.00

73. 4' Pedestrian Gates, Vinyl Coated Color EACH 3 $1,000.00 $3,000.00

74. 12' Service Gates, Vinyl Coated Color EACH 5 $1,500.00 $7,500.00

ATHLETIC FACILITIES- ONE 360'x240' SOCCER FIELD $228,200.00

75. Athletic Field Seeding S.F. 112,000 $0.25 $28,000.00

76. Amended Topsoil, 6" depth S.Y. 12,444 $10.50 $130,666.67

77. 4" Underdrain L.F. 2,500 $14.00 $35,000.00

78. Irrigation FIELD 1 $30,000.00 $30,000.00

79. Soccer Goal Set L.S. 1 $4,500.00 $4,500.00

ATHLETIC FACILITIES- FOUR 360'x240' SOCCER FIELDS $390,000.00

80. Athletic Field Seeding S.F. 448,000 $0.25 $112,000.00

81. 4" Underdrain L.F. 10,000 $14.00 $140,000.00

82. Irrigation FIELD 4 $30,000.00 $120,000.00

83. Soccer Goal Set L.S. 4 $4,500.00 $18,000.00

ATHLETIC FACILITIES- FULL SIZE BASEBALL FIELD $359,500.00

84. Athletic Field Seeding S.F. 88,333 $0.25 $22,083.25

85. Amended Topsoil, 6" depth S.Y. 9,815 $10.50 $103,055.17

86. 4" Underdrain L.F. 2,000 $14.00 $28,000.00

87. Irrigation FIELD 1 $35,000.00 $35,000.00

88. Warning Track Material, 6" depth S.Y. 1,862 $18.00 $33,520.00

89. Infield Material, 6-inch Depth S.Y. 1,317 $24.00 $31,600.00

90. Bases and Pitcher's Plate SET 1 $2,500.00 $2,500.00

91. Foul Poles SET 1 $5,000.00 $5,000.00

92. 24' Backstop, Vinyl Coated Color L.F. 140 $250.00 $35,000.00

93. 8' Line Fencing, Vinyl Coated Color L.F. 1,044 $45.00 $46,980.00

94. 4' Pedestrian Gate, Vinyl Coated Color EACH 5 $1,200.00 $6,000.00

ATHLETIC FACILITIES- 360'x240' SOCCER STADIUM FIELD
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PRELIMINARY COST ESTIMATE

GREENVILLE SPORTS COMPLEX

Greenville, Wisconsin

Greenville Sports Complex Master Plan

Rettler Project No.:  18.054

Item Estimated Unit Rounded Category

No. Item Description Units Quantity Price Extension Sub Total

January 25, 2019

95. 12' Service Gate, Vinyl Coated Color EACH 1 $1,700.00 $1,700.00

96. Dugout Pad, 5" Reinforced Concrete S.F. 576 $8.00 $4,608.00

97. Dugout Fencing, 8' Line Fencing, Vinyl Coated Color L.F. 100 $45.00 $4,500.00

ATHLETIC FACILITIES- ONE MUSTANG-PONY BASEBALL FIELD $309,500.00

98. Athletic Field Seeding S.F. 61,875 $0.25 $15,468.75

99. Amended Topsoil, 6" depth S.Y. 6,875 $10.50 $72,187.50

100. 4" Underdrain L.F. 2,000 $14.00 $28,000.00

101. Irrigation FIELD 1 $32,500.00 $32,500.00

102. Warning Track Material, 6" depth S.Y. 1,420 $18.00 $25,568.00

103. Infield Material, 6-inch Depth S.Y. 1,474 $24.00 $35,378.67

104. Bases and Pitcher's Plate SET 1 $2,500.00 $2,500.00

105. Foul Poles SET 1 $5,000.00 $5,000.00

106. 24' Backstop, Vinyl Coated Color L.F. 133 $250.00 $33,333.33

107. 8' Line Fencing, Vinyl Coated Color L.F. 974 $45.00 $43,830.00

108. 4' Pedestrian Gate, Vinyl Coated Color EACH 5 $1,200.00 $6,000.00

109. 12' Service Gate, Vinyl Coated Color EACH 1 $1,700.00 $1,700.00

110. Dugout Pad, 5" Reinforced Concrete S.F. 482 $8.00 $3,856.00

111. Dugout Fencing, 8' Line Fencing, Vinyl Coated Color L.F. 92 $45.00 $4,140.00

ATHLETIC FACILITIES- TWO MUSTANG-PONY BASEBALL FIELDS $474,500.00

112. Athletic Field Seeding S.F. 123,750 $0.25 $30,937.50

113. 4" Underdrain L.F. 4,000 $14.00 $56,000.00

114. Irrigation FIELD 2 $32,500.00 $65,000.00

115. Warning Track Material, 6" depth S.Y. 2,841 $18.00 $51,136.00

116. Infield Material, 6-inch Depth S.Y. 2,948 $24.00 $70,757.33

117. Bases and Pitcher's Plate SET 2 $2,500.00 $5,000.00

118. Foul Poles SET 2 $5,000.00 $10,000.00

119. 24' Backstop, Vinyl Coated Color L.F. 267 $250.00 $66,666.67

120. 8' Line Fencing, Vinyl Coated Color L.F. 1,948 $45.00 $87,660.00

121. 4' Pedestrian Gate, Vinyl Coated Color EACH 10 $1,200.00 $12,000.00

122. 12' Service Gate, Vinyl Coated Color EACH 2 $1,700.00 $3,400.00

123. Dugout Pad, 5" Reinforced Concrete S.F. 964 $8.00 $7,712.00

124. Dugout Fencing, 8' Line Fencing, Vinyl Coated Color L.F. 184 $45.00 $8,280.00

BUILDINGS $2,530,500.00

125.

Building Construction - Indoor Practice Facility Entry, Concessions, and 

Restrooms S.F. 2,025 BY OTHERS BY OTHERS

126. Building Construction - Indoor Practice Facility Athletics Space S.F. 14,000 BY OTHERS BY OTHERS

127. Building Construction - Park Maintenance Building S.F. 3,633 $185.00 $672,105.00

128. Building Construction - Bathhouse S.F. 1,120 $315.00 $352,800.00

129. Building Construction - Stadium Concessions and Restroom S.F. 1,120 $315.00 $352,800.00
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PRELIMINARY COST ESTIMATE

GREENVILLE SPORTS COMPLEX

Greenville, Wisconsin

Greenville Sports Complex Master Plan

Rettler Project No.:  18.054

Item Estimated Unit Rounded Category

No. Item Description Units Quantity Price Extension Sub Total

January 25, 2019

130. Building Construction - Baseball Concessions and Restroom S.F. 1,120 $315.00 $352,800.00

131. Building Construction - Small Shelter and Restrooms S.F. 800 $225.00 $180,000.00

132. Building Construction - Small Shelter S.F. 800 $150.00 $120,000.00

133. Building Construction - Observation Tower Allowance L.S. 1 $500,000.00 $500,000.00

MISCELLANEOUS $2,133,300.00

134. Swimming Pond, 32,000 sq ft L.S. 1 $225,000.00 $225,000.00

135. Splash Pad Allowance S.F. 2,827 $150.00 $424,050.00

136. Swimming Area Playground Allowance S.F. 6,361 $50.00 $318,050.00

137. Sand Volleyball Court S.F. 2,800 $3.00 $8,400.00

138. Sand Volleyball Net and Posts EACH 1 $3,500.00 $3,500.00

139. North Playground Allowance S.F. 3,848 $50.00 $192,400.00

140. Prairie Planting, Seed, 18.5 acres S.F. 882,555 $0.75 $661,916.25

141. Exercise Stations EACH 10 $10,000.00 $100,000.00

142. Site Furnishings Allowance L.S. 1 $100,000.00 $100,000.00

143. Site Landscaping Allowance L.S. 1 $100,000.00 $100,000.00

SUMMARY

CONSTRUCTION ITEMS TOTAL: $14,985,200.00

CONTINGENCY at 15%: $2,247,800.00

CONSTRUCTION ESTIMATE SUBTOTAL: $17,233,000.00

*Inflation per year at 3.5%

GEOTECHNICAL SERVICES $25,000.00

DESIGN DEVELOPMENT/ CONSTRUCTION DOCUMENTS / 

STORMWATER DESIGN / PERMITTING /  BIDDING  / 

CONTRACT ADMINISTRATION at 7%: $1,206,300.00

CONSTRUCTION MANAGEMENT, LAYOUT, AND TESTING at 6.0% $1,034,000.00

BASE PROJECT TOTAL $19,498,300.00

NOTES:

Geotechnical study not completed at time of study.  Soil conditions may impact cost estimate.  
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PRELIMINARY COST ESTIMATE

GREENVILLE SPORTS COMPLEX

Greenville, Wisconsin

Greenville Sports Complex Master Plan

Phase 1 - Roadway, Indoor Practice Facility, South Parking, and Two Soccer Fields

Rettler Project No.:  18.054

Item Estimated Unit Rounded Category

No. Item Description Units Quantity Price Extension Sub Total

$665,200.00

1. Mobilization L.S. 1 $130,000.00 $130,000.00

2. Clearing and Grubbing L.S. 1 $6,000.00 $6,000.00

3. Demolition L.S. 1 $6,625.00 $6,625.00

4. Mill and Recycle Existing Hard Surface S.Y. 8,080 $1.95 $15,756.87

5. Common Excavation, 12" Depth C.Y. 31,062 $8.00 $248,496.00

6. Excavation below Subgrade with 12" Breaker Run C.Y. 1,667 $25.00 $41,666.67

7. Stripping Topsoil, 6" Depth C.Y. 17,113 $3.00 $51,338.86

8. Place Screened Topsoil, 6" Depth S.Y. 24,811 $4.50 $111,650.00

9. Seed/Fertilize/Mulch Common Green Space S.F. 223,300 $0.20 $44,660.00

10. Erosion Control L.S. 1 $7,500.00 $7,500.00

11. Tracking Pad EACH 1 $1,500.00 $1,500.00

$394,700.00

12. Stormwater Management Allowance (Subsurface detention) L.S. 1 $35,000.00 $35,000.00

13. Storm Sewer L.F. 3,080 $45.00 $138,600.00

14. Storm Basin EACH 17 $3,500.00 $58,800.00

15. ADS Basin EACH 20 $1,500.00 $29,400.00

16. Storm Endwall EACH 3 $1,750.00 $5,880.00

17. Electrical Underground Service L.S. 1 $21,000.00 $21,000.00

18. Site Electrical L.S. 1 $70,000.00 $70,000.00

19. Sanitary Service L.F. 300 $55.00 $16,500.00

20. Water Service L.F. 300 $65.00 $19,500.00

HARD SURFACE - PUBLIC ROADWAY $192,300.00

21. 3.5" Hot Mixed Asphalt S.Y. 3,075 $25.00 $76,872.22

22. Dense Graded Base, 12" depth S.Y. 3,382 $18.00 $60,882.80

23. Striping L.S. 1 $2,500.00 $2,500.00

24. 24" Curb and Gutter L.F. 2,000 $26.00 $52,000.00

HARD SURFACE - SOUTH LOT $474,300.00

25. 3.5" Hot Mixed Asphalt S.Y. 8,542 $25.00 $213,544.44

26. Dense Graded Base, 12" depth S.Y. 9,396 $18.00 $169,127.20

27. Striping L.S. 1 $5,000.00 $5,000.00

28. 24" Curb and Gutter L.F. 1,600 $26.00 $41,600.00

29. Parking Lot Lighting EACH 10 $4,500.00 $45,000.00

January 25, 2019

EARTHWORK/DEMOLITION (16.6 ACRES) 

UTILITIES
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PRELIMINARY COST ESTIMATE

GREENVILLE SPORTS COMPLEX

Greenville, Wisconsin

Greenville Sports Complex Master Plan

Phase 1 - Roadway, Indoor Practice Facility, South Parking, and Two Soccer Fields

Rettler Project No.:  18.054

Item Estimated Unit Rounded Category

No. Item Description Units Quantity Price Extension Sub Total

January 25, 2019

HARD SURFACE - CENTRAL LOT $178,200.00

30. 3.5" Hot Mixed Asphalt S.Y. 2,999 $25.00 $74,966.67

31. Dense Graded Base, 12" depth S.Y. 3,299 $18.00 $59,373.60

32. Striping L.S. 1 $2,500.00 $2,500.00

33. 24" Curb and Gutter L.F. 900 $26.00 $23,400.00

34. Parking Lot Lighting EACH 4 $4,500.00 $18,000.00

WALKWAYS - INTERIOR PATHWAYS $72,200.00

35. 3.5" Hot Mixed Asphalt S.Y. 1,612 $25.00 $40,288.89

36. Dense Graded Base, 12" depth S.Y. 1,773 $18.00 $31,908.80

WALKWAYS - INDOOR PRACTICE FACILITY $40,300.00

37. 5" Reinforced Concrete S.F. 4,434 $8.00 $35,472.00

38. Dense Graded Base, 6" depth S.Y. 542 $9.00 $4,877.40

$228,200.00

39. Athletic Field Seeding S.F. 112,000 $0.25 $28,000.00

40. Amended Topsoil, 6" depth S.Y. 12,444 $10.50 $130,666.67

41. 4" Underdrain L.F. 2,500 $14.00 $35,000.00

42. Irrigation FIELD 1 $30,000.00 $30,000.00

43. Soccer Goal Set L.S. 1 $4,500.00 $4,500.00

ATHLETIC FACILITIES-  360'x240' SOCCER FIELD $97,500.00

44. Athletic Field Seeding S.F. 112,000 $0.25 $28,000.00

45. 4" Underdrain L.F. 2,500 $14.00 $35,000.00

46. Irrigation FIELD 1 $30,000.00 $30,000.00

47. Soccer Goal Set L.S. 1 $4,500.00 $4,500.00

BUILDINGS

48.

Building Construction - Indoor Practice Facility Entry, Concessions, and 

Restrooms S.F. 2,025 BY OTHERS BY OTHERS

49. Building Construction - Indoor Practice Facility Athletics Space S.F. 14,000 BY OTHERS BY OTHERS

MISCELLANEOUS $27,500.00

50. Site Furnishings Allowance L.S. 1 $17,500.00 $17,500.00

51. Site Landscaping Allowance L.S. 1 $10,000.00 $10,000.00

ATHLETIC FACILITIES- 360'x240' SOCCER FIELD
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PRELIMINARY COST ESTIMATE

GREENVILLE SPORTS COMPLEX

Greenville, Wisconsin

Greenville Sports Complex Master Plan

Phase 1 - Roadway, Indoor Practice Facility, South Parking, and Two Soccer Fields

Rettler Project No.:  18.054

Item Estimated Unit Rounded Category

No. Item Description Units Quantity Price Extension Sub Total

January 25, 2019

SUMMARY

CONSTRUCTION ITEMS TOTAL: $2,370,400.00

CONTINGENCY at 15%: $355,600.00

CONSTRUCTION ESTIMATE SUBTOTAL: $2,726,000.00

*Inflation per year at 3.5%

GEOTECHNICAL SERVICES $25,000.00

DESIGN DEVELOPMENT/ CONSTRUCTION DOCUMENTS / 

STORMWATER DESIGN / PERMITTING /  BIDDING  / 

CONTRACT ADMINISTRATION at 7%: $190,800.00

CONSTRUCTION MANAGEMENT, LAYOUT, AND TESTING at 6.0% $163,600.00

BASE PROJECT TOTAL $3,105,400.00

NOTES:

Geotechnical study not completed at time of study.  Soil conditions may impact cost estimate.  
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PRELIMINARY COST ESTIMATE

GREENVILLE SPORTS COMPLEX

Greenville, Wisconsin

Greenville Sports Complex Master Plan

Phase 2 - Stadium Facilities, Two Soccer Fields, and Central Parking Lot

Rettler Project No.:  18.054

Item Estimated Unit Rounded Category

No. Item Description Units Quantity Price Extension Sub Total

$486,800.00

1. Mobilization L.S. 1 $150,000.00 $150,000.00

2. Clearing and Grubbing L.S. 1 $3,500.00 $3,500.00

3. Demolition L.S. 1 $3,750.00 $3,750.00

4. Common Excavation, 12" Depth C.Y. 19,587 $8.00 $156,696.00

5. Excavation below Subgrade with 12" Breaker Run C.Y. 1,500 $25.00 $37,500.00

6. Stripping Topsoil, 6" Depth C.Y. 10,622 $3.00 $31,865.50

7. Place Screened Topsoil, 6" Depth S.Y. 15,400 $4.50 $69,300.00

8. Seed/Fertilize/Mulch Common Green Space S.F. 138,600 $0.20 $27,720.00

9. Erosion Control L.S. 1 $5,000.00 $5,000.00

10. Tracking Pad EACH 1 $1,500.00 $1,500.00

$318,600.00

11. Stormwater Management Allowance (Subsurface detention) L.S. 1 $22,500.00 $22,500.00

12. Storm Sewer L.F. 1,870 $45.00 $84,150.00

13. Storm Basin EACH 10 $3,500.00 $35,700.00

14. ADS Basin EACH 12 $1,500.00 $17,850.00

15. Storm Endwall EACH 2 $1,750.00 $3,570.00

16. Electrical Underground Service L.S. 1 $12,750.00 $12,750.00

17. Site Electrical L.S. 1 $42,500.00 $42,500.00

18. Sanitary Service L.F. 830 $55.00 $45,650.00

19. Water Service L.F. 830 $65.00 $53,950.00

HARD SURFACE - CENTRAL LOT $593,700.00

20. 3.5" Hot Mixed Asphalt S.Y. 11,275 $25.00 $281,863.89

21. Dense Graded Base, 12" depth S.Y. 12,402 $18.00 $223,236.20

22. Striping L.S. 1 $6,000.00 $6,000.00

23. 24" Curb and Gutter L.F. 1,100 $26.00 $28,600.00

24. Parking Lot Lighting EACH 12 $4,500.00 $54,000.00

WALKWAYS - INTERIOR PATHWAYS $111,900.00

25. 3.5" Hot Mixed Asphalt S.Y. 2,497 $25.00 $62,419.44

26. Dense Graded Base, 12" depth S.Y. 2,746 $18.00 $49,436.20

WALKWAYS - STADIUM PLAZA $166,500.00

27. 5" Reinforced Concrete S.F. 18,299 $8.00 $146,392.00

28. Dense Graded Base, 6" depth S.Y. 2,237 $9.00 $20,128.90

January 25, 2019

EARTHWORK/DEMOLITION (10.3 ACRES) 

UTILITIES
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PRELIMINARY COST ESTIMATE

GREENVILLE SPORTS COMPLEX

Greenville, Wisconsin

Greenville Sports Complex Master Plan

Phase 2 - Stadium Facilities, Two Soccer Fields, and Central Parking Lot

Rettler Project No.:  18.054

Item Estimated Unit Rounded Category

No. Item Description Units Quantity Price Extension Sub Total

January 25, 2019

WALKWAYS - BLEACHER PAD $92,800.00

29. 5" Reinforced Concrete S.F. 10,200 $8.00 $81,600.00

30. Dense Graded Base, 6" depth S.Y. 1,247 $9.00 $11,220.00

$360,300.00

31. Athletic Field Seeding S.F. 112,000 $0.25 $28,000.00

32. Amended Topsoil, 6" depth S.Y. 12,444 $10.50 $130,666.67

33. 4" Underdrain L.F. 2,500 $14.00 $35,000.00

34. Irrigation FIELD 1 $30,000.00 $30,000.00

35. Soccer Goal Set L.S. 1 $4,500.00 $4,500.00

36. Entry Arch Way w/ Masonry Columns & Ticket Booth L.S. 1 $120,000.00 $60,000.00

37. 6' Line Fencing, Vinyl Coated Color L.F. 1,540 $40.00 $61,600.00

38. 4' Pedestrian Gates, Vinyl Coated Color EACH 3 $1,000.00 $3,000.00

39. 12' Service Gates, Vinyl Coated Color EACH 5 $1,500.00 $7,500.00

ATHLETIC FACILITIES- 360'x240' SOCCER FIELD $97,500.00

40. Athletic Field Seeding S.F. 112,000 $0.25 $28,000.00

41. 4" Underdrain L.F. 2,500 $14.00 $35,000.00

42. Irrigation FIELD 1 $30,000.00 $30,000.00

43. Soccer Goal Set L.S. 1 $4,500.00 $4,500.00

BUILDINGS $352,800.00

44. Building Construction - Stadium Concessions and Restroom S.F. 1,120 $315.00 $352,800.00

MISCELLANEOUS $27,500.00

45. Site Furnishings Allowance L.S. 1 $17,500.00 $17,500.00

46. Site Landscaping Allowance L.S. 1 $10,000.00 $10,000.00

SUMMARY

CONSTRUCTION ITEMS TOTAL: $2,608,400.00

CONTINGENCY at 15%: $391,300.00

CONSTRUCTION ESTIMATE SUBTOTAL: $2,999,700.00

*Inflation per year at 3.5%

GEOTECHNICAL SERVICES $25,000.00

DESIGN DEVELOPMENT/ CONSTRUCTION DOCUMENTS / 

STORMWATER DESIGN / PERMITTING /  BIDDING  / 

CONTRACT ADMINISTRATION at 7%: $210,000.00

CONSTRUCTION MANAGEMENT, LAYOUT, AND TESTING at 6.0% $180,000.00

BASE PROJECT TOTAL $3,414,700.00

ATHLETIC FACILITIES- 360'x240' SOCCER STADIUM FIELD
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PRELIMINARY COST ESTIMATE

GREENVILLE SPORTS COMPLEX

Greenville, Wisconsin

Greenville Sports Complex Master Plan

Phase 2 - Stadium Facilities, Two Soccer Fields, and Central Parking Lot

Rettler Project No.:  18.054

Item Estimated Unit Rounded Category

No. Item Description Units Quantity Price Extension Sub Total

January 25, 2019

NOTES:

Geotechnical study not completed at time of study.  Soil conditions may impact cost estimate.  
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PRELIMINARY COST ESTIMATE

GREENVILLE SPORTS COMPLEX

Greenville, Wisconsin

Greenville Sports Complex Master Plan

Phase 3 - Two Pony Baseball Fields, Access Drive, begin North Parking lot, and Playground

Rettler Project No.:  18.054

Item Estimated Unit Rounded Category

No. Item Description Units Quantity Price Extension Sub Total

$428,400.00

1. Mobilization L.S. 1 $125,000.00 $125,000.00

2. Clearing and Grubbing L.S. 1 $3,500.00 $3,500.00

3. Demolition L.S. 1 $3,500.00 $3,500.00

4. Common Excavation, 12" Depth C.Y. 17,610 $8.00 $140,880.00

5. Excavation below Subgrade with 12" Breaker Run C.Y. 1,667 $25.00 $41,666.67

6. Stripping Topsoil, 6" Depth C.Y. 10,622 $3.00 $31,865.50

7. Place Screened Topsoil, 6" Depth S.Y. 11,978 $4.50 $53,900.00

8. Seed/Fertilize/Mulch Common Green Space S.F. 107,800 $0.20 $21,560.00

9. Erosion Control L.S. 1 $5,000.00 $5,000.00

10. Tracking Pad EACH 1 $1,500.00 $1,500.00

$307,100.00

11. Stormwater Management Allowance (Subsurface detention) L.S. 1 $22,500.00 $22,500.00

12. Storm Sewer L.F. 1,760 $45.00 $79,200.00

13. Storm Basin EACH 10 $3,500.00 $33,600.00

14. ADS Basin EACH 11 $1,500.00 $16,800.00

15. Storm Endwall EACH 2 $1,750.00 $3,360.00

16. Electrical Underground Service L.S. 1 $12,000.00 $12,000.00

17. Site Electrical L.S. 1 $40,000.00 $40,000.00

18. Sanitary Service L.F. 830 $55.00 $45,650.00

19. Water Service L.F. 830 $65.00 $53,950.00

HARD SURFACE - NORTH LOT $533,200.00

20. 3.5" Hot Mixed Asphalt S.Y. 9,626 $25.00 $240,641.67

21. Dense Graded Base, 12" depth S.Y. 10,588 $18.00 $190,588.20

22. Striping L.S. 1 $5,000.00 $5,000.00

23. 24" Curb and Gutter L.F. 2,000 $26.00 $52,000.00

24. Parking Lot Lighting EACH 10 $4,500.00 $45,000.00

WALKWAYS - INTERIOR PATHWAYS $27,600.00

25. 3.5" Hot Mixed Asphalt S.Y. 617 $25.00 $15,416.67

26. Dense Graded Base, 12" depth S.Y. 678 $18.00 $12,210.00

WALKWAYS - STADIUM PLAZA $18,200.00

27. 5" Reinforced Concrete S.F. 2,000 $8.00 $16,000.00

28. Dense Graded Base, 6" depth S.Y. 244 $9.00 $2,200.00

January 25, 2019

EARTHWORK/DEMOLITION (9.9 ACRES) 

UTILITIES
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PRELIMINARY COST ESTIMATE

GREENVILLE SPORTS COMPLEX

Greenville, Wisconsin

Greenville Sports Complex Master Plan

Phase 3 - Two Pony Baseball Fields, Access Drive, begin North Parking lot, and Playground

Rettler Project No.:  18.054

Item Estimated Unit Rounded Category

No. Item Description Units Quantity Price Extension Sub Total

January 25, 2019

ATHLETIC FACILITIES- TWO MUSTANG-PONY BASEBALL FIELDS $474,500.00

29. Athletic Field Seeding S.F. 123,750 $0.25 $30,937.50

30. 4" Underdrain L.F. 4,000 $14.00 $56,000.00

31. Irrigation FIELD 2 $32,500.00 $65,000.00

32. Warning Track Material, 6" depth S.Y. 2,841 $18.00 $51,136.00

33. Infield Material, 6-inch Depth S.Y. 2,948 $24.00 $70,757.33

34. Bases and Pitcher's Plate SET 2 $2,500.00 $5,000.00

35. Foul Poles SET 2 $5,000.00 $10,000.00

36. 24' Backstop, Vinyl Coated Color L.F. 267 $250.00 $66,666.67

37. 8' Line Fencing, Vinyl Coated Color L.F. 1,948 $45.00 $87,660.00

38. 4' Pedestrian Gate, Vinyl Coated Color EACH 10 $1,200.00 $12,000.00

39. 12' Service Gate, Vinyl Coated Color EACH 2 $1,700.00 $3,400.00

40. Dugout Pad, 5" Reinforced Concrete S.F. 964 $8.00 $7,712.00

41. Dugout Fencing, 8' Line Fencing, Vinyl Coated Color L.F. 184 $45.00 $8,280.00

BUILDINGS $180,000.00

42. Building Construction - Small Shelter and Restrooms S.F. 800 $225.00 $180,000.00

MISCELLANEOUS $219,900.00

43. North Playground Allowance S.F. 3,848 $50.00 $192,400.00

44. Site Furnishings Allowance L.S. 1 $17,500.00 $17,500.00

45. Site Landscaping Allowance L.S. 1 $10,000.00 $10,000.00

SUMMARY

CONSTRUCTION ITEMS TOTAL: $2,188,900.00

CONTINGENCY at 15%: $328,300.00

CONSTRUCTION ESTIMATE SUBTOTAL: $2,517,200.00

*Inflation per year at 3.5%

GEOTECHNICAL SERVICES $25,000.00

DESIGN DEVELOPMENT/ CONSTRUCTION DOCUMENTS / 

STORMWATER DESIGN / PERMITTING /  BIDDING  / 

CONTRACT ADMINISTRATION at 7%: $176,200.00

CONSTRUCTION MANAGEMENT, LAYOUT, AND TESTING at 6.0% $151,000.00

BASE PROJECT TOTAL $2,869,400.00

NOTES:

Geotechnical study not completed at time of study.  Soil conditions may impact cost estimate.  
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PRELIMINARY COST ESTIMATE

GREENVILLE SPORTS COMPLEX

Greenville, Wisconsin

Greenville Sports Complex Master Plan

Phase 4 - Full Size Baseball Field, Pony Baseball Field, Concessions Building, and additional North Parking

Rettler Project No.:  18.054

Item Estimated Unit Rounded Category

No. Item Description Units Quantity Price Extension Sub Total

$445,800.00

1. Mobilization L.S. 1 $100,000.00 $100,000.00

2. Clearing and Grubbing L.S. 1 $2,000.00 $2,000.00

3. Demolition L.S. 1 $3,125.00 $3,125.00

4. Common Excavation, 12" Depth C.Y. 24,683 $8.00 $197,464.00

5. Excavation below Subgrade with 12" Breaker Run C.Y. 1,667 $25.00 $41,666.67

6. Stripping Topsoil, 6" Depth C.Y. 9,442 $3.00 $28,324.89

7. Place Screened Topsoil, 6" Depth S.Y. 10,694 $4.50 $48,125.00

8. Seed/Fertilize/Mulch Common Green Space S.F. 96,250 $0.20 $19,250.00

9. Erosion Control L.S. 1 $4,375.00 $4,375.00

10. Tracking Pad EACH 1 $1,500.00 $1,500.00

$253,500.00

11. Stormwater Management Allowance (Subsurface detention) L.S. 1 $22,500.00 $22,500.00

12. Storm Sewer L.F. 1,650 $45.00 $74,250.00

13. Storm Basin EACH 9 $3,500.00 $31,500.00

14. ADS Basin EACH 11 $1,500.00 $15,750.00

15. Storm Endwall EACH 2 $1,750.00 $3,150.00

16. Electrical Underground Service L.S. 1 $11,250.00 $11,250.00

17. Site Electrical L.S. 1 $37,500.00 $37,500.00

18. Sanitary Service L.F. 480 $55.00 $26,400.00

19. Water Service L.F. 480 $65.00 $31,200.00

HARD SURFACE - NORTH LOT $268,100.00

20. 3.5" Hot Mixed Asphalt S.Y. 5,078 $25.00 $126,955.56

21. Dense Graded Base, 12" depth S.Y. 5,586 $18.00 $100,548.80

22. Striping L.S. 1 $2,500.00 $2,500.00

23. 24" Curb and Gutter L.F. 600 $26.00 $15,600.00

24. Parking Lot Lighting EACH 5 $4,500.00 $22,500.00

WALKWAYS - BASEBALL PLAZA $48,700.00

25. 3.5" Hot Mixed Asphalt S.Y. 1,087 $25.00 $27,180.56

26. Dense Graded Base, 12" depth S.Y. 1,196 $18.00 $21,527.00

January 25, 2019

EARTHWORK/DEMOLITION (8.8 ACRES) 

UTILITIES
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PRELIMINARY COST ESTIMATE

GREENVILLE SPORTS COMPLEX

Greenville, Wisconsin

Greenville Sports Complex Master Plan

Phase 4 - Full Size Baseball Field, Pony Baseball Field, Concessions Building, and additional North Parking

Rettler Project No.:  18.054

Item Estimated Unit Rounded Category

No. Item Description Units Quantity Price Extension Sub Total

January 25, 2019

ATHLETIC FACILITIES- FULL SIZE BASEBALL FIELD $359,500.00

27. Athletic Field Seeding S.F. 88,333 $0.25 $22,083.25

28. Amended Topsoil, 6" depth S.Y. 9,815 $10.50 $103,055.17

29. 4" Underdrain L.F. 2,000 $14.00 $28,000.00

30. Irrigation FIELD 1 $35,000.00 $35,000.00

31. Warning Track Material, 6" depth S.Y. 1,862 $18.00 $33,520.00

32. Infield Material, 6-inch Depth S.Y. 1,317 $24.00 $31,600.00

33. Bases and Pitcher's Plate SET 1 $2,500.00 $2,500.00

34. Foul Poles SET 1 $5,000.00 $5,000.00

35. 24' Backstop, Vinyl Coated Color L.F. 140 $250.00 $35,000.00

36. 8' Line Fencing, Vinyl Coated Color L.F. 1,044 $45.00 $46,980.00

37. 4' Pedestrian Gate, Vinyl Coated Color EACH 5 $1,200.00 $6,000.00

38. 12' Service Gate, Vinyl Coated Color EACH 1 $1,700.00 $1,700.00

39. Dugout Pad, 5" Reinforced Concrete S.F. 576 $8.00 $4,608.00

40. Dugout Fencing, 8' Line Fencing, Vinyl Coated Color L.F. 100 $45.00 $4,500.00

ATHLETIC FACILITIES- MUSTANG-PONY BASEBALL FIELD $309,500.00

41. Athletic Field Seeding S.F. 61,875 $0.25 $15,468.75

42. Amended Topsoil, 6" depth S.Y. 6,875 $10.50 $72,187.50

43. 4" Underdrain L.F. 2,000 $14.00 $28,000.00

44. Irrigation FIELD 1 $32,500.00 $32,500.00

45. Warning Track Material, 6" depth S.Y. 1,420 $18.00 $25,568.00

46. Infield Material, 6-inch Depth S.Y. 1,474 $24.00 $35,378.67

47. Bases and Pitcher's Plate SET 1 $2,500.00 $2,500.00

48. Foul Poles SET 1 $5,000.00 $5,000.00

49. 24' Backstop, Vinyl Coated Color L.F. 133 $250.00 $33,333.33

50. 8' Line Fencing, Vinyl Coated Color L.F. 974 $45.00 $43,830.00

51. 4' Pedestrian Gate, Vinyl Coated Color EACH 5 $1,200.00 $6,000.00

52. 12' Service Gate, Vinyl Coated Color EACH 1 $1,700.00 $1,700.00

53. Dugout Pad, 5" Reinforced Concrete S.F. 482 $8.00 $3,856.00

54. Dugout Fencing, 8' Line Fencing, Vinyl Coated Color L.F. 92 $45.00 $4,140.00

BUILDINGS $352,800.00

55. Building Construction - Baseball Concessions and Restroom S.F. 1,120 $315.00 $352,800.00

MISCELLANEOUS $27,500.00

56. Site Furnishings Allowance L.S. 1 $17,500.00 $17,500.00

57. Site Landscaping Allowance L.S. 1 $10,000.00 $10,000.00
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PRELIMINARY COST ESTIMATE

GREENVILLE SPORTS COMPLEX

Greenville, Wisconsin

Greenville Sports Complex Master Plan

Phase 4 - Full Size Baseball Field, Pony Baseball Field, Concessions Building, and additional North Parking

Rettler Project No.:  18.054

Item Estimated Unit Rounded Category

No. Item Description Units Quantity Price Extension Sub Total

January 25, 2019

SUMMARY

CONSTRUCTION ITEMS TOTAL: $2,065,400.00

CONTINGENCY at 15%: $309,800.00

CONSTRUCTION ESTIMATE SUBTOTAL: $2,375,200.00

*Inflation per year at 3.5%

GEOTECHNICAL SERVICES $25,000.00

DESIGN DEVELOPMENT/ CONSTRUCTION DOCUMENTS / 

STORMWATER DESIGN / PERMITTING /  BIDDING  / 

CONTRACT ADMINISTRATION at 7%: $166,300.00

CONSTRUCTION MANAGEMENT, LAYOUT, AND TESTING at 6.0% $142,500.00

BASE PROJECT TOTAL $2,709,000.00

NOTES:

Geotechnical study not completed at time of study.  Soil conditions may impact cost estimate.  
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PRELIMINARY COST ESTIMATE

GREENVILLE SPORTS COMPLEX

Greenville, Wisconsin

Greenville Sports Complex Master Plan

Phase 5 - Two Soccer Fields, Small Shelter, and additional North Parking

Rettler Project No.:  18.054

Item Estimated Unit Rounded Category

No. Item Description Units Quantity Price Extension Sub Total

$357,300.00

1. Mobilization L.S. 1 $60,000.00 $60,000.00

2. Clearing and Grubbing L.S. 1 $2,500.00 $2,500.00

3. Demolition L.S. 1 $2,500.00 $2,500.00

4. Common Excavation, 12" Depth C.Y. 21,088 $8.00 $168,704.00

5. Excavation below Subgrade with 12" Breaker Run C.Y. 1,667 $25.00 $41,666.67

6. Stripping Topsoil, 6" Depth C.Y. 7,671 $3.00 $23,013.97

7. Place Screened Topsoil, 6" Depth S.Y. 8,556 $4.50 $38,500.00

8. Seed/Fertilize/Mulch Common Green Space S.F. 77,000 $0.20 $15,400.00

9. Erosion Control L.S. 1 $3,500.00 $3,500.00

10. Tracking Pad EACH 1 $1,500.00 $1,500.00

$153,300.00

11. Stormwater Management Allowance (Subsurface detention) L.S. 1 $15,000.00 $15,000.00

12. Storm Sewer L.F. 1,320 $45.00 $59,400.00

13. Storm Basin EACH 7 $3,500.00 $25,200.00

14. ADS Basin EACH 8 $1,500.00 $12,600.00

15. Storm Endwall EACH 1 $1,750.00 $2,100.00

16. Electrical Underground Service L.S. 1 $9,000.00 $9,000.00

17. Site Electrical L.S. 1 $30,000.00 $30,000.00

HARD SURFACE - NORTH LOT $268,100.00

18. 3.5" Hot Mixed Asphalt S.Y. 5,077 $25.00 $126,930.56

19. Dense Graded Base, 12" depth S.Y. 5,585 $18.00 $100,529.00

20. Striping L.S. 1 $2,500.00 $2,500.00

21. 24" Curb and Gutter L.F. 600 $26.00 $15,600.00

22. Parking Lot Lighting EACH 5 $4,500.00 $22,500.00

WALKWAYS - INTERIOR PATHWAYS $44,800.00

23. 3.5" Hot Mixed Asphalt S.Y. 1,000 $25.00 $25,000.00

24. Dense Graded Base, 12" depth S.Y. 1,100 $18.00 $19,800.00

ATHLETIC FACILITIES- TWO 360'x240' SOCCER FIELDS $195,000.00

25. Athletic Field Seeding S.F. 224,000 $0.25 $56,000.00

26. 4" Underdrain L.F. 5,000 $14.00 $70,000.00

27. Irrigation FIELD 2 $30,000.00 $60,000.00

28. Soccer Goal Set L.S. 2 $4,500.00 $9,000.00

BUILDINGS $120,000.00

29. Building Construction - Small Shelter S.F. 800 $150.00 $120,000.00

January 25, 2019

EARTHWORK/DEMOLITION (7.2 ACRES) 

UTILITIES
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PRELIMINARY COST ESTIMATE

GREENVILLE SPORTS COMPLEX

Greenville, Wisconsin

Greenville Sports Complex Master Plan

Phase 5 - Two Soccer Fields, Small Shelter, and additional North Parking

Rettler Project No.:  18.054

Item Estimated Unit Rounded Category

No. Item Description Units Quantity Price Extension Sub Total

January 25, 2019

MISCELLANEOUS $27,500.00

30. Site Furnishings Allowance L.S. 1 $17,500.00 $17,500.00

31. Site Landscaping Allowance L.S. 1 $10,000.00 $10,000.00

SUMMARY

CONSTRUCTION ITEMS TOTAL: $1,166,000.00

CONTINGENCY at 15%: $174,900.00

CONSTRUCTION ESTIMATE SUBTOTAL: $1,340,900.00

*Inflation per year at 3.5%

GEOTECHNICAL SERVICES $25,000.00

DESIGN DEVELOPMENT/ CONSTRUCTION DOCUMENTS / 

STORMWATER DESIGN / PERMITTING /  BIDDING  / 

CONTRACT ADMINISTRATION at 7%: $93,900.00

CONSTRUCTION MANAGEMENT, LAYOUT, AND TESTING at 6.0% $80,500.00

BASE PROJECT TOTAL $1,540,300.00

NOTES:

Geotechnical study not completed at time of study.  Soil conditions may impact cost estimate.  
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PRELIMINARY COST ESTIMATE

GREENVILLE SPORTS COMPLEX

Greenville, Wisconsin

Greenville Sports Complex Master Plan

Phase 6 - Swimming Pond, Splash Pad, Playground, Sand Volleyball, and Parking Lot

Rettler Project No.:  18.054

Item Estimated Unit Rounded Category

No. Item Description Units Quantity Price Extension Sub Total

$299,000.00

1. Mobilization L.S. 1 $125,000.00 $125,000.00

2. Clearing and Grubbing L.S. 1 $2,000.00 $2,000.00

3. Demolition L.S. 1 $5,000.00 $5,000.00

4. Mill and Recycle Existing Hard Surface S.Y. 936 $1.95 $1,825.42

5. Common Excavation, 12" Depth C.Y. 8,229 $8.00 $65,832.00

6. Excavation below Subgrade with 12" Breaker Run C.Y. 1,667 $25.00 $41,666.67

7. Stripping Topsoil, 6" Depth C.Y. 5,311 $3.00 $15,932.75

8. Place Screened Topsoil, 6" Depth S.Y. 5,989 $4.50 $26,950.00

9. Seed/Fertilize/Mulch Common Green Space S.F. 53,900 $0.20 $10,780.00

10. Erosion Control L.S. 1 $2,500.00 $2,500.00

11. Tracking Pad EACH 1 $1,500.00 $1,500.00

$128,800.00

12. Stormwater Management Allowance (Subsurface detention) L.S. 1 $10,500.00 $10,500.00

13. Storm Sewer L.F. 880 $45.00 $39,600.00

14. Storm Basin EACH 5 $3,500.00 $16,800.00

15. ADS Basin EACH 6 $1,500.00 $8,400.00

16. Storm Endwall EACH 1 $1,750.00 $1,680.00

17. Electrical Underground Service L.S. 1 $6,000.00 $6,000.00

18. Site Electrical L.S. 1 $20,000.00 $20,000.00

19. Sanitary Service L.F. 215 $55.00 $11,825.00

20. Water Service L.F. 215 $65.00 $13,975.00

HARD SURFACE - SWIMMING AREA LOT $155,700.00

21. 3.5" Hot Mixed Asphalt S.Y. 2,220 $25.00 $55,508.33

22. Dense Graded Base, 12" depth S.Y. 2,442 $18.00 $43,962.60

23. Striping L.S. 1 $2,500.00 $2,500.00

24. 24" Curb and Gutter L.F. 1,200 $26.00 $31,200.00

25. Parking Lot Lighting EACH 5 $4,500.00 $22,500.00

WALKWAYS - INTERIOR PATHWAYS $27,900.00

26. 3.5" Hot Mixed Asphalt S.Y. 624 $25.00 $15,591.67

27. Dense Graded Base, 12" depth S.Y. 686 $18.00 $12,348.60

WALKWAYS - SWIMMING AREA PLAZA $126,000.00

28. 5" Reinforced Concrete S.F. 13,842 $8.00 $110,736.00

29. Dense Graded Base, 6" depth S.Y. 1,692 $9.00 $15,226.20

January 25, 2019

EARTHWORK/DEMOLITION (4.7 ACRES) 

UTILITIES
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PRELIMINARY COST ESTIMATE

GREENVILLE SPORTS COMPLEX

Greenville, Wisconsin

Greenville Sports Complex Master Plan

Phase 6 - Swimming Pond, Splash Pad, Playground, Sand Volleyball, and Parking Lot

Rettler Project No.:  18.054

Item Estimated Unit Rounded Category

No. Item Description Units Quantity Price Extension Sub Total

January 25, 2019

BUILDINGS $852,800.00

30. Building Construction - Bathhouse S.F. 1,120 $315.00 $352,800.00

31. Building Construction - Observation Tower Allowance L.S. 1 $500,000.00 $500,000.00

MISCELLANEOUS $1,006,500.00

32. Swimming Pond, 32,000 sq ft L.S. 1 $225,000.00 $225,000.00

33. Splash Pad Allowance S.F. 2,827 $150.00 $424,050.00

34. Swimming Area Playground Allowance S.F. 6,361 $50.00 $318,050.00

35. Sand Volleyball Court S.F. 2,800 $3.00 $8,400.00

36. Sand Volleyball Net and Posts EACH 1 $3,500.00 $3,500.00

37. Site Furnishings Allowance L.S. 1 $17,500.00 $17,500.00

38. Site Landscaping Allowance L.S. 1 $10,000.00 $10,000.00

SUMMARY

CONSTRUCTION ITEMS TOTAL: $2,596,700.00

CONTINGENCY at 15%: $389,500.00

CONSTRUCTION ESTIMATE SUBTOTAL: $2,986,200.00

*Inflation per year at 3.5%

GEOTECHNICAL SERVICES $25,000.00

DESIGN DEVELOPMENT/ CONSTRUCTION DOCUMENTS / 

STORMWATER DESIGN / PERMITTING /  BIDDING  / 

CONTRACT ADMINISTRATION at 7%: $209,000.00

CONSTRUCTION MANAGEMENT, LAYOUT, AND TESTING at 6.0% $179,200.00

BASE PROJECT TOTAL $3,399,400.00

NOTES:

Geotechnical study not completed at time of study.  Soil conditions may impact cost estimate.  

Page 2 of 2



PRELIMINARY COST ESTIMATE

GREENVILLE SPORTS COMPLEX

Greenville, Wisconsin

Greenville Sports Complex Master Plan

Phase 7 - Prairie Planting and Trails

Rettler Project No.:  18.054

Item Estimated Unit Rounded Category

No. Item Description Units Quantity Price Extension Sub Total

$95,500.00

1. Mobilization L.S. 1 $60,000.00 $60,000.00

2. Clearing and Grubbing L.S. 1 $5,000.00 $5,000.00

3. Seed/Fertilize/Mulch Common Green Space S.F. 100,000 $0.20 $20,000.00

4. Erosion Control L.S. 1 $9,000.00 $9,000.00

5. Tracking Pad EACH 1 $1,500.00 $1,500.00

$39,000.00

6. Stormwater Management Allowance (Subsurface detention) L.S. 1 $39,000.00 $39,000.00

WALKWAYS - EXTERIOR TRAILS $235,200.00

7. Crushed Limestone, 4" depth S.Y. 10,888 $15.00 $163,326.67

8. Dense Graded Base, 4" depth S.Y. 11,977 $6.00 $71,863.73

MISCELLANEOUS $761,900.00

9. Prairie Planting, Seed, 18.5 acres S.F. 882,555 $0.75 $661,916.25

10. Exercise Stations EACH 10 $10,000.00 $100,000.00

SUMMARY

CONSTRUCTION ITEMS TOTAL: $1,131,600.00

CONTINGENCY at 15%: $169,700.00

CONSTRUCTION ESTIMATE SUBTOTAL: $1,301,300.00

*Inflation per year at 3.5%

GEOTECHNICAL SERVICES $25,000.00

DESIGN DEVELOPMENT/ CONSTRUCTION DOCUMENTS / 

STORMWATER DESIGN / PERMITTING /  BIDDING  / 

CONTRACT ADMINISTRATION at 7%: $91,100.00

CONSTRUCTION MANAGEMENT, LAYOUT, AND TESTING at 6.0% $78,100.00

BASE PROJECT TOTAL $1,495,500.00

NOTES:

Geotechnical study not completed at time of study.  Soil conditions may impact cost estimate.  

January 25, 2019

EARTHWORK/DEMOLITION (18.4 ACRES) 

UTILITIES
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PRELIMINARY COST ESTIMATE

GREENVILLE SPORTS COMPLEX

Greenville, Wisconsin

Greenville Sports Complex Master Plan

Phase 8 - Park Maintenance Building and Parking Lot

Rettler Project No.:  18.054

Item Estimated Unit Rounded Category

No. Item Description Units Quantity Price Extension Sub Total

$93,900.00

1. Mobilization L.S. 1 $50,000.00 $50,000.00

2. Clearing and Grubbing L.S. 1 $500.00 $500.00

3. Demolition L.S. 1 $500.00 $500.00

4. Mill and Recycle Existing Hard Surface S.Y. 2,909 $1.95 $5,672.33

5. Common Excavation, 12" Depth C.Y. 1,930 $8.00 $15,440.00

6. Excavation below Subgrade with 12" Breaker Run C.Y. 200 $25.00 $5,000.00

7. Stripping Topsoil, 6" Depth C.Y. 1,180 $3.00 $3,540.61

8. Place Screened Topsoil, 6" Depth S.Y. 1,711 $4.50 $7,700.00

9. Seed/Fertilize/Mulch Common Green Space S.F. 15,400 $0.20 $3,080.00

10. Erosion Control L.S. 1 $1,000.00 $1,000.00

11. Tracking Pad EACH 1 $1,500.00 $1,500.00

$50,500.00

12. Stormwater Management Allowance (Subsurface detention) L.S. 1 $5,000.00 $5,000.00

13. Storm Sewer L.F. 220 $45.00 $9,900.00

14. Storm Basin EACH 1 $3,500.00 $4,200.00

15. ADS Basin EACH 1 $1,500.00 $2,100.00

16. Storm Endwall EACH 1 $1,750.00 $1,750.00

17. Electrical Underground Service L.S. 1 $1,500.00 $1,500.00

18. Site Electrical L.S. 1 $5,000.00 $5,000.00

19. Sanitary Service L.F. 175 $55.00 $9,625.00

20. Water Service L.F. 175 $65.00 $11,375.00

HARD SURFACE - PUBLIC ROADWAY $19,300.00

21. 3.5" Hot Mixed Asphalt S.Y. 303 $25.00 $7,569.44

22. Dense Graded Base, 12" depth S.Y. 333 $18.00 $5,995.00

23. Striping L.S. 1 $500.00 $500.00

24. 24" Curb and Gutter L.F. 200 $26.00 $5,200.00

HARD SURFACE - MAINTENANCE LOT $76,400.00

25. 3.5" Hot Mixed Asphalt S.Y. 1,059 $25.00 $26,466.67

26. Dense Graded Base, 12" depth S.Y. 1,165 $18.00 $20,961.60

27. Striping L.S. 1 $2,500.00 $2,500.00

28. 24" Curb and Gutter L.F. 500 $26.00 $13,000.00

29. Parking Lot Lighting EACH 3 $4,500.00 $13,500.00

WALKWAYS - MAINTENANCE BUILDING $17,300.00

30. 5" Reinforced Concrete S.F. 1,901 $8.00 $15,208.00

January 25, 2019

EARTHWORK/DEMOLITION (1.2 ACRES) 

UTILITIES
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PRELIMINARY COST ESTIMATE

GREENVILLE SPORTS COMPLEX

Greenville, Wisconsin

Greenville Sports Complex Master Plan

Phase 8 - Park Maintenance Building and Parking Lot

Rettler Project No.:  18.054

Item Estimated Unit Rounded Category

No. Item Description Units Quantity Price Extension Sub Total

January 25, 2019

31. Dense Graded Base, 6" depth S.Y. 232 $9.00 $2,091.10

BUILDINGS $672,100.00

32. Building Construction - Park Maintenance Building S.F. 3,633 $185.00 $672,105.00

MISCELLANEOUS $10,000.00

33. Site Landscaping Allowance L.S. 1 $10,000.00 $10,000.00

SUMMARY

CONSTRUCTION ITEMS TOTAL: $939,500.00

CONTINGENCY at 15%: $140,900.00

CONSTRUCTION ESTIMATE SUBTOTAL: $1,080,400.00

*Inflation per year at 3.5%

GEOTECHNICAL SERVICES $25,000.00

DESIGN DEVELOPMENT/ CONSTRUCTION DOCUMENTS / 

STORMWATER DESIGN / PERMITTING /  BIDDING  / 

CONTRACT ADMINISTRATION at 7%: $75,600.00

CONSTRUCTION MANAGEMENT, LAYOUT, AND TESTING at 6.0% $64,800.00

BASE PROJECT TOTAL $1,245,800.00

NOTES:

Geotechnical study not completed at time of study.  Soil conditions may impact cost estimate.  
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PRELIMINARY COST ESTIMATE

GREENVILLE SPORTS COMPLEX

Greenville, Wisconsin

Greenville Sports Complex Master Plan

Rettler Project No.:  18.054

Item Estimated Unit Rounded Category

No. Item Description Units Quantity Price Extension Sub Total

PHASED PROJECT SUMMARY

PHASE 1 - Roadway, Indoor Practice Facility, South Parking, and Two Soccer Fields - 16.6 acres $3,105,400.00

PHASE 2 - Stadium Facilities, Two Soccer Fields, and Central Parking Lot - 10.3 acres $3,414,700.00

PHASE 3 - Two Pony Baseball Fields, Access Drive, begin North Parking Lot, and Playground - 9.9 acres $2,869,400.00

PHASE 4 - Full Size Baseball Field, Pony Baseball Field, Concessions Building, and additional North Parking - 8.8 acres $2,709,000.00

PHASE 5 - Two Soccer Fields, Small Shelter, and additional North Parking - 7.2 acres $1,540,300.00

PHASE 6 - Swimming Pond, Splash Pad, Playground, Sand Volleyball, and Parking Lot - 4.7 acres $3,399,400.00

PHASE 7 - Prairie Planting and Trails - 18.4 acres $1,495,500.00

PHASE 8 - Park Maintenance Building and Parking Lot - 1.2 acres $1,245,800.00

PHASED PROJECT TOTAL* $19,779,500.00

*Plus inflation per year at 3.5%

January 25, 2019
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Employee Handbook Update – Holiday Policy Section 4.11 Page 1 of 2 

MEETING: Town Board AGENDA ITEM #:  __________ 

DATE: January 28, 2019 ACTION TYPE:  Approval/Denial 

“Town of Greenville” 

AGENDA MEMORANDUM 

To: Honorable Town Chairperson and Town Supervisors 
From:  Joel Gregozeski, Town Administrator 
Date: January 22, 2019 

RE: Employee Handbook Update – Holiday Policy Section 4.11 

ACTION TYPE:  This item is for possible Town Board approval/denial.  

BACKGROUND & SUMMARY:  The Town Board adopted a fully revised Employee Handbook on August 

27, 2018.  As part of the adopted handbook, the operating hours of the Town Hall and Public Works 

administrative offices changed from five 8-hour work days to four 9-hour and one 4-hour work day.  As a 

result of this change, a few conflicts arose with the written Holiday policy under Section 4.11.   

The adopted holiday policy allowed for two ½-day holidays on New Year’s Eve and the Friday preceding 

Easter.  Because the offices are only open four (4) hours on Fridays, this created a situation where on 

the Friday before Easter, our offices would be open between 0-2 hours depending on interpretation.   To 

eliminate this confusion, we are recommending the Town eliminate the two ½-day holidays and provide 

employees with one (1) floating holiday.  As a result, New Year’s Eve and the Friday preceding Easter 

would no longer be observed holidays.   Floating holidays will need to be taken in full-day increments.  

Furthermore, unused floating holidays will not carry over or be paid out at the end of a calendar year.      

Lastly, the current policy did not take into account work schedule deviations for two of our Public Works 

employees who are scheduled to work at the yard waste drop-off site.  The updated policy would allow 

those employees the same holidays other employees receive within the same work group.  

In an effort to clarify and correct any service issues arising from the change in business hours and our 

holiday policy, the following draft language is being presented for Town Board consideration: 

4.11 Holidays 

Revised 9/24/2018 – Clarified hours received.  Revised 1/28/2019 – Eliminated ½ holidays on Good 

Friday and New Year’s Eve.  Added 1 floating holiday.   Further clarified hours received. 

The Town recognizes the following holidays each year: 

New Year’s Day Memorial Day   July 4th   
Labor Day Thanksgiving Day Day after Thanksgiving  

December 24th December 25th  One (1) Floating Holiday 

TB - 8b



 

Employee Handbook Update – Holiday Policy Section 4.11    Page 2 of 2 

Generally speaking, full-time employees will receive the amount of hours typically scheduled (see 
Section 5.09) at their regular pay rate for the holidays listed above.  For example, full-time 
employees will receive the following: 
 

1. Town Hall & Public Works Administrative Offices: If an observed holiday occurs on Monday, 
Tuesday, Wednesday or Thursday, nine (9) hours of pay at their regular rate.  If an 
observed holiday occurs on a Friday, full-time employees will receive four (4) hours of pay 
at their regular rate.   

2. Public Works, Parks, and Utility Laborers/Field Staff:  If an observed holiday occurs on 
Monday, Tuesday, Wednesday or Thursday, eight and one-half (8.5) hours of pay at their 
regular rate.  If an observed holiday occurs on a Friday, full-time employees will receive 
six (6) hours of pay at their regular rate.   

3. Full-time Fire & First Responder personnel will receive eight (8) hours of pay at their regular 
rate for observed holidays Monday through Friday. (1/28/2019)   

 
Part-time employees working over 20 hours per week are compensated on a pro-rated basis for 
holidays based on hours typically worked (9/24/2018). 
 
If a full-time employee is not normally scheduled to work on the observed holiday, the employee 
will receive the observed holiday pay at their regular rate for next scheduled work day.  For 
example, a Public Works field staff employee who works a regular Tuesday – Saturday schedule 
where Monday is the observed holiday, the employee will receive 8.5 hours of holiday pay and will 
not be required to report to work on Tuesday in observation of the holiday.  The Town Administrator 
will decide on which day a holiday shall be observed should a discrepancy occur.  
 
The floating holiday may only be used as a full-day and cannot be taken in hourly increments.  
Unused floating holidays will not be carried over at the end of the calendar year.  Unused floating 
holidays will not be paid out.   
 

Any holiday listed above which falls on a Saturday will be observed the preceding Friday. Any 
holiday listed above which falls on a Sunday will be observed the following Monday. The Town 

Administrator will decide on which day a holiday shall be observed should a discrepancy occur. 
 

STAFF RECOMMENDATION:  Staff recommends the Town Board approve an amended Holiday Policy 

Section 4.11 of the Employee Handbook as written. If the Board is in agreement, the following motion 

may be made:  “Motion to amend the Town Employee Handbook Holiday Policy Section 4.11 as 

provided.”    

 
POLICY/PLAN REFERENCE(S): 

 Employee Handbook – Adopted August 2018. 
 
 
JDG 

### 
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MEETING: Planning Commission and Town Board AGENDA ITEM #: 
DATE: January 28, 2019   ACTION TYPE:  Consensus 

“Town of Greenville” 

AGENDA MEMORANDUM 

 

To: Honorable Chairperson and Board and Commission Members 
From:  Michael J. D. Brown, Community & Economic Development Director 
Date: January 21, 2019 
RE: Sign Enforcement 
 

ACTION TYPE:  This item is for Town Board consensus/direction.  

BACKGROUND & SUMMARY:  On September 24, 2018 I presented a memo for discussion regarding sign 
enforcement.  At the September 24, 2018 meeting the Town Board directed staff to enforce the 
temporary sign ordinance requirements found in Section 320-55 of the Zoning Code with a goal to start 
the evaluation in the winter.  Staff assembled an inventory of temporary signs within the community.  
There are currently 45 temporary signs that were identified.  As this is winter, this is significantly less 
than what would be seen during spring/summer/fall months of the year.  An interactive map using 
ArcGIS Online was also provided that showed the locations, brief description and a picture of each sign.   

Staff is seeking direction from the Town Board as to whether staff should continue with temporary sign 
enforcement as this will require a significant amount of staff time to develop a program and keep up 
with enforcement.  If yes, staff will: 

1. Develop a formal enforcement program.
2. Identify which signs are in compliance with the regulations and make contact with the property

owner to obtain the necessary permits.
3. Identify which signs are not in compliance with the regulations and make contact with the

property owner to remove the signs or modify them to come into compliance and obtain the
necessary permits.

STAFF RECOMMENDATION:  Staff is looking for direction from the Town on how to proceed.  

### 
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MEETING: Town Board AGENDA ITEM #:  __________ 

DATE: January 28, 2019 ACTION TYPE:  Approval/Denial 

“Town of Greenville” 

AGENDA MEMORANDUM 

To: Honorable Town Chairperson and Town Supervisors 
From:  Joel Gregozeski, Town Administrator 
Date: January 22, 2019 

RE: Town Newsletter  

ACTION TYPE:  This item is for Town Board discussion only.  

BACKGROUND & SUMMARY:  The Town of Greenville has a long tradition of printing and mailing a 

newsletter to residents and business owners in our community.  This newsletter has traditionally been 

prepared and sent quarterly and is partially supported by local advertising sales.  Despite the sales of 

advertisements, the newsletter does not produce enough revenue to support the full costs to print and 

mail.  On average, the net cost for our quarterly printed newsletter is approximately $5,500 to $6,000 

per year.    

The 2019 Town Budget has allocated $2,500 toward the cost of preparing, printing and mailing a Town 

Newsletter.  This is a significant reduction from previous years and will require the Town to rethink how 

we produce a printed newsletter.     

Staff is recommending that the Town eliminate the quarterly newsletter format.  The current budget 

does not provide for adequate funding to support the average annual expenditure.  Staff is 

recommending the Town invest in a singular printed newsletter to be sent out in April/May of 2019.  

This newsletter will be significantly reduced in size and only contain basic information, such as garbage 

recycling schedules, brush pick-up schedules, meeting/event schedules, contact information, etc. 

Ultimately it will contain the information that we routinely field through phone calls and walk-in traffic. 

Beyond a single printed newsletter, staff is recommending that the Town implement an electronic 

(email) newsletter to be prepared and sent on a monthly basis.  The Town will implement this through a 

voluntary sign-up form via the Town’s website and social media pages.  Interested individuals can 

manage their subscription privately, limiting the amount of staff time managing email addresses.  In 

addition, the newsletter would be integrated into our website and social media pages.  Information 

provided in the e-newsletter can be more timely and specific to the needs of the community.  The 

content can evolve on a monthly basis.  Additionally, more frequent communications can be sent to 

address public safety or more prevalent Town issues.   
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Staff is recommending the Town utilize the Mail Chimp email platform to begin.  This system is free for 

the first 2,000 email subscribers and 12,000 emails/month.  If the subscriber list exceeds more than 

2,000 individuals, the costs to provide the service is $10/month or $120 annually. 

An example of a community using Mail Chimp to produce an e-newsletter:  https://us1.campaign-

archive.com/?u=d1bc282cce326a7e28486ad38&id=4952c8fe05  

 

STAFF RECOMMENDATION:  Staff is seeking direction and consent from the Town Board to develop a 

single annual printed newsletter and an electronic monthly e-newsletter for communicating with 

interested parties.   

 
POLICY/PLAN REFERENCE(S):  NONE 
 
FISCAL IMPACT: 

Is there a fiscal impact? Yes, $2,500  
Is it currently budgeted or planned? Yes, FY2019 
Amount budgeted: $2,500 
Account #: 100-5142-310 – Clerk/Administrative Services - Office Supplies 

 
 
JDG 

### 

https://us1.campaign-archive.com/?u=d1bc282cce326a7e28486ad38&id=4952c8fe05
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